



národní
úložiště
šedé
literatury

Audit Národního úložiště šedé literatury (NUŠL) v NTK s použitím nástroje DRAMBORA

Národní technická knihovna
2012

Dostupný z <http://www.nusl.cz/ntk/nusl-202349>

Dílo je chráněno podle autorského zákona č. 121/2000 Sb.

Licence Creative Commons Uveďte autora-Neužívejte dílo komerčně-Zachovejte licenci
4.0 Mezinárodní

Tento dokument byl stažen z Národního úložiště šedé literatury (NUŠL).

Datum stažení: 21.03.2018

Další dokumenty můžete najít prostřednictvím vyhledávacího rozhraní nusl.cz .

Audit Národního úložiště šedé literatury (NUŠL) v NTK

s použitím nástroje DRAMBORA

Čtvrtý audit 2012

První audit NUŠL jako důvěryhodného digitálního úložiště s použitím nástroje a metodologie DRAMBORA (Digital Repository Audit Method Based on Risk Assessment) proběhl na konci roku 2009 jako součást vytváření digitálního repozitáře šedé literatury v Národní technické knihovně (NTK). Výsledky auditu a zkušenosti z jeho průběhu byly zpracovány do závěrečné zprávy a v průběhu roku 2010 zveřejněny v publikaci NTK *Repozitáře šedé literatury*.

Nejdůležitějším výstupem auditu byla identifikovaná rizika, související s repozitářem NUŠL a potenciálně ohrožující jeho provoz, kvalitu, image atd., na jejichž eliminaci nebo zmírnění pak tým NUŠL pracoval celý rok 2010. Hlavní zásadou auditu DRAMBORA a zároveň jeho největším přínosem je jeho iterativnost, tedy jeho opakování po určitém časovém odstupu v nových podmínkách, kdy se přehodnocují původní rizika, hodnotí se opatření, přijatá k jejich řešení a identifikují se rizika nová.

Druhý audit repozitáře NUŠL proběhl s ročním odstupem opět jako audit vlastními silami, jen s využitím externího konzultanta, který na celou problematiku přináší nezávislý pohled zvenku a který představoval zejména na konci roku i kapacitní posílení týmu. Přípravné fáze a sběru relevantních dat se účastnil celý tým NUŠL. Proběhla také schůzka celého týmu s externím konzultantem, kde se hodnotil současný stav repozitáře, pokrok dosažený za rok 2010 a mj. s využitím metod brainstormingu se identifikovala nová potenciální rizika a možné postupy k jejich odstranění nebo k zmírnění jejich dopadu. Dokumentace NUŠL, popis celého projektu, jeho postupů a procesů i související dokumenty pokročily v průběhu roku 2010 velice kupředu a představovaly tak velmi dobrý základ pro audit.

Třetí audit se opakoval opět s ročním odstupem a stejnou metodou jako oba dva audity předchozí, opět s využitím externího konzultanta, který opět získal

informace rozhovorem s členy týmu NUŠL a studiem nejdůležitějších dokumentů, které zachycují práci s předchozím auditem a pokrok, který NUŠL zaznamenal v roce 2011 včetně změn jeho relevantního okolí.

Čtvrtý audit byl zpracován opět s ročním odstupem a stejnou ověřenou metodou jako všechny předchozí audity, opět s využitím stejného externího konzultanta, který při zpracování předchozích auditů získal solidní zkušenosti s digitálním repositářem NUŠL i s jeho týmem. Rozhovor s členy týmu NUŠL byl tedy velmi produktivní a cílený, studium nejdůležitějších dokumentů, zachycujících práci s předchozími audity, se mohlo zaměřit na nejpodstatnější skutečnosti a hodnocení pokroku, který NUŠL zaznamenal v roce 2012 včetně změn jeho relevantního okolí so mohlo opřít o vědomosti získané v předchozích letech.

Tyto údaje byly potom zpracovány opět s použitím nástroje DRAMBORA ve verzi on-line (<http://www.repositoryaudit.eu>). I pro čtvrtý audit jsme zvolili ověřenou inkrementální metodu stejně jako pro předchozí pokračovací audity, tedy zapracování nových skutečností do již existujícího minulého auditu formou komentářů k uloženým datům a přidávání nových záznamů do již existující databáze. Zpráva z auditu má pro udržení konzistence opět stejný formát jako v předchozích letech a pro její čitelnost bez nutnosti vracet se k minulé zprávě jsme v ní opět zopakovali nejdůležitější údaje o nástroji DRAMBORA, o metodice auditu i o předešlých auditech.

Samotná práce s nástrojem DRAMBORA již tentokrát poněkud překvapila tím, že navzdory návrhům na logické úpravy a rozšíření webový nástroj DRAMBORA bohužel ani po dalším ročním odstupu nedoznal výraznějších změn a nejvíce očekávané úpravy se do nástroje nedostaly a vypadá to, že na ně snad nikdy nedojde. Zejména podpora jazyků z oblasti kódové stránky iso-8859-2/windows-1250 a tedy i češtiny a bohatší možnosti v oblasti výstupů by byly úpravy velice vítané a užitečné. V současné verzi například nelze exportovat a ani formou výstupních zpráv zobrazit jiná vkládaná data než ta, která přímo souvisejí s riziky. Zejména u deskriptivních údajů je to velmi nepříjemné. Nástroj jako takový včetně související metodiky je ovšem i tak velice užitečný a použitelný. Nicméně bylo opět nutné pokračovat v angličtině ze stejných důvodů jako v minulých letech, zejména proto, že použití češtiny bez diakritiky je

nepřirozené, dále proto, že nástroj i metodika jsou k dispozici pouze v angličtině a že výsledky auditu se budou opět prezentovat na mezinárodním poli jak v oblasti projektů šedé literatury, tak snad tentokrát konečně i v oblasti auditu DRAMBORA.

Připomínáme, že již jen důkladné zmapování úložiště s pomocí nástroje DRAMBORA pomůže získat přehled o tom, co je hotové a co není, jaké významné dokumenty, procedury, prostředky a opatření chybí a kde leží nejvýznamnější rizika, ohrožující jeho existenci a úspěch, jak spolu jednotlivé součásti repozitáře souvisejí, jaká dokumentace je k dispozici apod. K údajům, vkládaným do databáze auditu, lze připojovat externí odkazy formou URL, případně připojovat libovolné dokumenty, takže lze tuto databázi pojmout jako centrum důležitých informací o auditovaném repozitáři.

Po vložení všech potřebných informací lze s využitím funkce Reporting Centre vytvořit výstupní zprávy o identifikovaných rizicích repozitáře, jejich závažnosti, provázanosti a jejich řešení. Jsou k dispozici dva druhy výstupní zprávy ve formátu.pdf a jeden druh ve formátu .html. Jak již bylo řečeno, nelze jednoduše exportovat ostatní vložené popisné informace, nicméně s trochou úsilí je možné je vykopírovat zejména z uloženého snímku aktuálního stavu auditu (Snapshot). Tyto výstupní zprávy a zkopírované údaje najdete níže v tomto souboru nebo v přílohách.

Nejdůležitějším výstupem kromě zmapovaného repozitáře a jeho relevantního okolí je tedy i podle tvůrců metodiky i nástroje analýza identifikovaných rizik, která ohrožují repozitář, jeho kvalitu, akceschopnost, jeho pověst a pozici u odborné i uživatelské veřejnosti apod. Celý audit je pro vážné zájemce k dispozici na internetové adrese <http://www.repositoryaudit.eu>. Nástroj DRAMBORA bohužel neposkytuje přístup jen pro čtení, proto k auditu neposkytujeme volný přístup. V dalším textu stručně popíšeme nejdůležitější skutečnosti, charakterizující současný stav repozitáře NUŠL a zejména rozebereme identifikovaná rizika a závěry, které z nich vyplývají. Kompletní audit je obsažen v přílohách a v databázi DRAMBORA.

Současný stav repozitáře NUŠL – nejdůležitější skutečnosti

NUŠL vychází z projektu Ministerstva kultury ČR pro léta 2008 až 2011 - Digitální knihovna šedé literatury – funkční model a pilotní realizace. Tento pilotní projekt skončil, byl vyhodnocen jako vynikající a nyní je provozován jako služba v rámci NTK. Tato skutečnost byla vyhodnocena jako riziko svého druhu (viz analýza rizik) a zmiňujeme ji i zde. Svou podstatou si NUŠL uchovává i nadále rysy rozvojového projektu a zejména budování partnerské sítě vyžaduje vysoce dedikovaný a kreativní přístup.

Právě rozvoj partnerské sítě je jedna z nejrizikovějších oblastí repozitáře NUŠL, mj. proto, že navzdory jeho vzniku z ministerské úrovně postrádá větší legislativní i praktickou podporu zejména v oblasti veřejného sektoru – ministerstva, grantové agentury apod. Získání a rozjezd nového partnera je velice pracné a trvá rok i více, mnozí partneři se navíc zdráhají poskytovat plné texty – rok 2013 byl proto vyhlášen rokem plných textů.

Tým NUŠL je malý, ale kvalitní, jeho základní know-how je velmi dobře dokumentováno i publikováno navenek včetně kvalitního právního rozboru problematiky ukládání informací třetích stran do repozitáře. Dobře je popsána i strategie a nejdůležitější budoucí úkoly, k čemuž přispívá i tento audit. Chybí snad jen důkladnější popis méně častých činností, podpořený procesní analýzou. Propagace pro odbornou i laickou veřejnost je na velice dobré úrovni, o využívání repozitáře jsou k dispozici důkladné statistiky.

Repozitář se opírá o kvalitní software Invenio původem z CERNu, doplněný vyhledávacím uživatelským rozhraním FAST a podporovaný kvalitní administrací, automatickými kontrolami chybových stavů při zařazování záznamů a softwarovou podporou pro vyhledávání duplicit.

Rozpočtové pokrytí je vyhovující pro pokrytí základního provozu, na větší rozvoj a některé doplňkové činnosti (např. procesní analýza) chybějí prostředky.

K jejich případnému získání se otevřela cesta zařazením NTK na seznam vědeckovýzkumných institucí, které mohou získávat granty.

Stále platí konstatování z minula: Eliminace rizik se výrazněji daří u rizik, která se týkají oblastí, jež jsou v plné kompetenci vedení a týmu NUŠL. Pokus se riziko týká ať už spolupráce uvnitř NTK nebo i mimo ni, je situace komplikovanější. Od minulých auditů je vidět výrazný pokrok v rozvoji úložiště NUŠL, přibyly i nové činnosti a cíle, tím je dokumentace činností včetně popisu procesů a analýza rizik

ještě důležitější. Do velké části rizik se promítá již zmiňovaná otázka budování partnerské sítě NUŠL, tedy partnerské sítě poskytovatelů obsahu. Na tuto oblast je potřeba se prioritně zaměřit zejména v propagační a vzdělávací činnosti a získat pro ni větší podporu.

Obecně lze říci, že hodnocení pilotního projektu jako vynikající lze vztáhnout i na jeho současný provozně-rozvojový stav. Následující analýzu rizik nelze tedy v žádném případě chápat jako kritiku, ale jako snahu o zlepšování a o trvalý rozvoj.

Analýza identifikovaných rizik

Jak bylo uvedeno výše, v průběhu auditu jsme hodnotili rizika identifikovaná v minulých třech auditech, zejména pokrok v jejich eliminaci, a identifikovali jsme rizika nová. Největší změnou je stále to, že pilotní projekt NUŠL jako takový rokem 2010 skončil a NUŠL se stal integrální součástí služeb nabízených NTK a je nadále plně financován z rozpočtu NTK, což se projevilo na hodnocení rizik souvisejících zejména s mandátem a s financováním NUŠL a na identifikaci nového rizika. Ostatní významné změny jsou zřejmé z inkrementálních komentářů v databázi DRAMBORA, ze souborů k ní připojených a ze záznamů přidaných zejména v oblastech Constraints (7 nových záznamů), Objectives (2 nové záznamy) a Activities (4 nové záznamy). Identifikovaná a přehodnocovaná rizika se nadále týkají zejména stavu popisu činností a procedur úložiště, stavu a rozvoje týmu pracovníků, financování projektu, hardwarových a softwarových zdrojů a sbírky NUŠL včetně jejich zálohování a relevantního okolí NUŠL. Největším rizikem je zřejmě stav v oblasti získávání nových partnerů, poskytujících pro NUŠL obsah.

Hodnotili jsme 27 původně identifikovaných rizik a identifikovali jsme 5 rizik nových – řazení rizik je nevýznamné, takto rizika očísloval nástroj DRAMBORA:

Rizika identifikovaná v roce 2009:

- Risk Number 1: Loss of Staff Members
- Risk Number 2: Pilot Project End
- Risk Number 3: Disaster Recovery
- Risk Number 4: Partner Network Voluntary
- Risk Number 5: Backup Tapes Storage
- Risk Number 6: Financial Shortfall
- Risk Number 7: Budget for Services
- Risk Number 8: FAST Trial Version
- Risk Number 9: Weak Mandate
- Risk Number 10: No Ingest Policy
- Risk Number 11: Document Formats
- Risk Number 12: Software Administration

Risk Number 13: Undocumented Policies

Risk Number 14: Long Term Preservation Strategy not described

Risk Number 15: Staff Skills insufficient

Risk Number 16: Deliberate System Sabotage

Rizika identifikovaná v roce 2010:

Risk Number 17: Duplicate project

Risk Number 18: Partners do not supply fulltexts

Risk Number 19: Slow growth of partner network

Risk Number 20: Sample partner contract has limited usability

Risk Number 21: Migration to new HW platform

Risk Number 22: New CDS Invenio version

Risk Number 23: Legal Risk - Authors Act

Risk Number 24: Termination of legal support

Rizika nově identifikovaná v roce 2011:

Risk Number 25: Law No. 130/2002 Sb.

Risk Number 26: Document Typology Revisited

Risk Number 27: Metadata format NUSL

Rizika nově identifikovaná v roce 2012:

Risk Number 28: Unknown fulltext documents count

Risk Number 29: Management and legislative support

Risk Number 30: Partner recruitment sources exhausted

Risk Number 31: NUSL reach extension

Risk Number 32: NUSL transfer to standard NTK services

Risk Number 1: Loss of Staff Members – ztráta členů týmu

Toto riziko se zabývá skutečností, že tým NUŠL je relativně malý, nedávno vytvořený, stěží pokryje všechny související činnosti a už nezbývá prostor na zastupitelnost členů týmu v případě jejich nepřítomnosti nebo odchodu. Takto je činnost NUŠL přímo ohrožena jakýmkoliv pracovním výpadkem. Ideálním řešením by bylo rozšířit tým tak, aby bylo možno sdílet znalosti a zvýšit zastupitelnost, to však nepokrývá rozpočet projektu. Dalším vhodným řešením je doplnit a rozšířit popisy znalostí a činností členů týmu, případně i v elektronické podobě například na základě technologie Wikipedie (elektronická encyklopedie) tak, aby se zastupující nebo nahrazující člen týmu mohl rychleji seznámit se svou novou činností.

Stav 2010: Tým se v průběhu roku 2010 mírně rozrostl a s tím i zastupitelnost jeho členů. Aktivity členů týmu se dokumentují a prezentují na pravidelných schůzkách týmu, dokumenty se ukládají do nově založené znalostní databáze NUŠL wiki. Tým je kompaktní, pracuje pohromadě v jedné kanceláři.

Náchylnost k riziku se zmenšila, nicméně riziko stále existuje.

Stav 2011: V tomto roce proběhlo snížení stavu pracovníků NTK o 15% včetně týmu NUŠL, v němž byly zkráceny některé úvazky a v němž došlo i k obměnám pracovníků. Pro rok 2012 se náchylnost k riziku těmito faktory zvyšuje.

Stav 2012 – v březnu 2012 se některé zkrácené úvazky opět prodloužily.

Nastoupila nová manažerka partnerské sítě a nová administrátorka softwarového systému Invenio napřed na poloviční úvazek, později na 0,8 úvazku. Některé kritické administrativní úkony zajišťuje smluvní externista (100 hodin).

Pravděpodobnost opětovného snižování úvazků a tím i toto riziko trvají.

Toto riziko souvisí s riziky 6, 12, 15 a volně s rizikem 16.

Risk Number 2: Pilot Project End – konec pilotního projektu

Jeden z mandátů NUŠL vychází z projektu Ministerstva kultury ČR pro léta 2008 až 2011 - Digitální knihovna šedé literatury – funkční model a pilotní realizace. Tento projekt skončí v roce 2011, což může znamenat oslabení mandátu NUŠL a eventuální finanční potíže. Řešením může být včas se zajímat o účast v nějakém jiném podobném projektu, případně včas hledat jiné finanční zdroje pro pokračování a rozvoj projektu NUŠL.

Stav 2010: S hlavními aktivitami NUŠL (dlouhodobý sběr, uchovávání a zpřístupňování šedé literatury) se počítá v rozpočtu NTK i po roce 2011. Další rozvoj úložiště by bylo vhodné pokrýt jiným grantovým projektem. Toto riziko se výrazně zmenšilo a lehce se změnila jeho podstata, nicméně stále existuje.

Stav 2011 - Pilotní projekt skončil, NUŠL je součástí služeb NTK, teprve čas ukáže, jaký dopad na NUŠL tato změna bude mít.

Stav 2012 - Projekt NUŠL byl vyhodnocen jako vynikající. Od 5. 10. 2012 je NTK klasifikována jako vědeckovýzkumná organizace s možností žádat o granty. To otevírá možnost získat grant pro další rozvoj repozitáře NUŠL nebo pro nový projekt stejného zaměření – viz Constraints .

Toto riziko konvertovalo do rizika č. 32.

Risk Number 3: Disaster Recovery – plán obnovení úložiště po havárii

Pro NUŠL existuje základní nástin způsobu zálohování databáze, ale není zpracován plán, jak postupovat při obnově po případné havárii databáze nebo po jejím narušení a kdo je za jednotlivé kroky zodpovědný. Toto riziko může znamenat prodloužení času nebo jiné potíže při obnově po havárii.

Je nutno takový plán zpracovat včetně určení zodpovědných osob, propojit jej s plánem zálohování, který je nutno také dopracovat a tento plán případně zahrnout do elektronické znalostní encyklopedie NUŠL, zmiňované v riziku 1.

Stav 2010: Společně se strategií a metodikou zálohování je ve vývoji i plán na obnovení úložiště po havárii. Tento plán je třeba dopracovat a ověřit. Náchylnost k riziku se mírně snížila, ale stále existuje.

Stav 2011: Byl formulován nový postup zálohování a v procesu je zajištění skladování záloh mimo budovu NTK, což riziko významně snižuje.

Stav 2012 - formalizovaný plán obnovy po havárii stále neexistuje (jeho vytvoření není kryto rozpočtem), ale od srpna 2012 jsou pásky se zálohami repozitáře NUŠL měsíčně ukládány do bankovního sejfů - ČSOB Praha 4.

Toto riziko nepřímo souvisí s rizikem 5.

Risk Number 4: Partner Network Voluntary – partnerská síť dobrovolná

Partnerská síť organizací poskytující obsah pro NUŠL je tvořena na základě dobrovolnosti, neexistuje žádný legislativní prostředek pro její vytvoření, vše závisí pouze a jedině na ochotě pracovníků spolupracujících institucí. Toto riziko může znamenat potíže s poskytováním obsahu pro NUŠL.

Řešením může být nalezení motivačních faktorů pro spolupracující organizace (např. výhody centrálního úložiště, mezinárodní aspekt projektu apod.), cílená propagace NUŠL zaměřená na spolupracující organizace i na odbornou veřejnost. V neposlední řadě by na politické úrovni pomohlo nalezení motivace srovnatelné s publikováním v odborném tisku, nějaké hodnocení organizací, ukládajících šedou literaturu do NUŠL s případným vlivem na jejich financování.

Stav 2010: Pro partnery je připravena lokální instalace systému CDS Invenio předkonfigurovaná pro tvorbu sbírek šedé literatury, dále metodické dokumenty a školení pro partnery plus cílená propagace úložiště NUŠL v tisku, na konferencích atd. Byly podepsány smlouvy s 16 partnery, ale riziko stále existuje.

Stav 2011: Bylo podepsáno celkem 38 partnerských smluv, ale růst partnerské sítě je pomalý a nadále komplikovaný různými faktory, riziko je stále aktuální.

Stav 2012: podepsáno celkem 91 partnerských smluv (41 dodávajících digitální dokumenty), obecně odmítly spolupracovat grantové agentury, problematické navazování partnerství na úrovni ministerstev - chybí přímá externí podpora managementu i podpora na úrovni vládních úřadů. Smlouvy podepsány hlavně s organizacemi kontaktovanými v roce 2011, pozitivní odezva od soukromých univerzit.

Toto riziko souvisí s riziky 2, 6 a 9.

Risk Number 5: Backup Tapes Storage – ukládání záložních pásek

Záložní pásky, na které se zapisují záložní kopie databáze NUŠL, jsou skladovány ve stejné místnosti s vlastním hardwarovým úložištěm. V případě havárie typu požár, teroristický útok nebo jiné závažné události by byla zničena databáze i její zálohy. V současné době testovacího provozu, kdy databáze obsahuje minimum záznamů, je toto riziko relativně nevýznamné, nicméně ve fázi rutinního provozu

je nutné využívat existující alternativní úložiště a tuto skutečnost zahrnout do přepracovaného plánu zálohování.

Stav 2010: Strategie a metodika zálohování je vývoji včetně zacházení se záložními páskami a včetně plánu obnovy po havárii. Tyto dokumenty je třeba dokončit, validovat a uložit do NUŠL wiki. Riziko se mírně zmenšilo, ale stále existuje.

Stav 2011: Byl formulován nový postup zálohování a je zajištěno skladování záloh mimo budovu NTK, což riziko významně sníží, až skutečně ke skladování záloh mimo budovu NTK dojde.

Stav 2012: od srpna 2012 jsou pásky se zálohami repozitáře NUŠL měsíčně ukládány do bankovního sejfů - ČSOB Praha 4 – riziko minimalizováno.

Toto riziko nepřímo souvisí s rizikem 3.

Risk Number 6: Financial Shortfall - podfinancování

Současný rozpočet a finanční zdroje pokrývají projekt v jeho stávající podobě, nezajišťují další rozvoj NUŠL v žádné z jeho relevantních oblastí. Nic, žádná instituce, projekt nebo podnik, které se nerozvíjejí a nerostou, nepřetrvávají delší dobu.

Řešení je stejné jako u rizika 2, včas se zajímat o účast v nějakém jiném podobném projektu, případně včas hledat jiné finanční zdroje pro pokračování a rozvoj projektu NUŠL.

Stav 2010: Financování projektu se daří průběžně zajišťovat, například pro softwarové licence, obnovu hardware atd. Viz také riziko 2.

Stav 2011: Pilotní projekt skončil, v roce 2012 bude NUŠL financován z rozpočtu NTK, teprve čas ukáže, jaký dopad na NUŠL bude tato změna mít.

Stav 2012: toto riziko se neprojevílo – provoz pokryt rozpočtem NTK a prostřednictvím předplacených smluv o údržbě softwaru. Tyto smlouvy končí v roce 2013 – na tento rok je připraveno výběrové řízení na licence FASTu a na související služby.

Toto riziko souvisí s velkou většinou ostatních rizik.

Risk Number 7: Budget for Services – rozpočet na služby

Služby podpory pro softwarový systém FAST, podporující uživatelské rozhraní NUŠL, poskytované společností INCAD, jsou rozpočtově a smluvně pokryty do konce roku 2010.

Je třeba při tvorbě rozpočtu NTK a NUŠL na rok 2011 nezapomenout na tuto položku a včas zahájit i smluvní jednání o podmínkách pokračování spolupráce se společností INCAD.

Stav 2010: Tato položka je v rozpočtu pokryta do roku 2013. Nezapomenout na ni v dalších rozpočtech.

Stav 2011: Beze změny

Stav 2012: Pokud by nebyla položka zahrnuta do rozpočtu, bylo by ohroženo fungování repozitáře. V budoucnu možnost nahradit plánovanou novou funkcionalitou systému Invenio.

Toto riziko souvisí s riziky 2 a 6.

Risk Number 8: FAST Trial Version – FAST ve zkušební verzi

Do konce roku 2011 na základě smlouvy se společností INCAD provozuje NTK softwarový systém FAST, podporující uživatelské rozhraní NUŠL, ve zkušební verzi.

Je třeba nejlépe již v průběhu roku 2010 nastartovat jednání o podmínkách nákupu, provozu a podpory ostré verze pro rutinní provoz NUŠL a zahrnout nákup licencí a jejich podporu do příslušného rozpočtu.

2010: Nyní je již v provozu ostrá verze systému FAST, toto riziko bylo eliminováno.

Stav 2011: Beze změny – jen hlídat pokrytí v rozpočtu NTK.

Stav 2012: Beze změny – jen hlídat pokrytí v rozpočtu NTK, viz riziko 7.

V budoucnu (cca za 3 roky) možnost nahradit plánovanou novou funkcionalitou systému Invenio.

Toto riziko souvisí s riziky 6 a 7.

Risk Number 9: Weak Mandate – slabý mandát

Mandát NUŠL je založen na časově ohraničeném projektu Ministerstva kultury ČR a na stručné zmínce ve statutu NTK. Tato skutečnost může negativně ovlivňovat

pověst a pozici NUŠL v očích odborné veřejnosti a spolupracujících organizací u nás i ve světě.

Tuto skutečnost je vhodné řešit na politické rovině, například snahou o získání formální podpory ze strany Národní knihovny ČR, Akademie věd ČR, propagací na úrovni souvisejících ministerstev apod.

Stav 2010: Problematika šedé literatury je zahrnuta do koncepce rozvoje knihoven v České republice do roku 2014

Nový dodatek ke statusu NTK ze dne 12. května 2010 přidává v odstavcích 3f a 3h nové mandáty, viz příslušná sekce auditu. Toto riziko bylo výrazně minimalizováno.

Stav 2011: Mandát NUŠLu bude posílen, pokud bude založena navrhovaná Rada NUŠLu – viz sekce Constraints.

Stav 2012: návrh na ustavení Rady NUŠLu byl podán řediteli NTK – členové rady budou kontaktováni koncem roku 2012. První zasedání rady bude v roce 2013. Toto riziko souvisí s riziky 2, 4 a částečně 6.

Risk Number 10: No Ingest Policy – není formální procedura pro akvizici

Neexistuje formální popsání procedury a metodiky pro postupy, jak zacházet se získávanými dokumenty, jak je zpracovávat, jakými kontrolami musí projít před uložením do databáze, kdo je za tyto kroky zodpovědný apod. Toto riziko se může projevit nejednotným postupem při ukládání získaných dokumentů, případně jejich nedostatečným zpracováním a kontrolou a tím vést k jistému stupni nekonzistence ukládaných dat.

Je nutné takovou metodiku zpracovat včetně určení zodpovědných osob a zahrnout ji případně do elektronické znalostní encyklopedie NUŠL, zmiňované v riziku 1.

Stav 2010: Akviziční metodiky se vyvíjejí, v rámci týmu NUŠL byla vytvořena a personálně obsazena role manažera obsahu. Riziko je velice oslabeno.

Stav 2011: Akviziční metodiky se v průběhu roku 2011 dále rozvíjely - riziko je nyní velice nízké.

Stav 2012: Riziko eliminováno, viz Constraint NUSL Methodology

Toto riziko volně souvisí s riziky 11, 13 a 14.

Risk Number 11: Document Formats – formáty dokumentů

Přes dobře zpracovanou typologii dokumentů NUŠL nejsou plně popsány formáty dokumentů, které lze ukládat do databáze NUŠL. Nejsou také popsány formalizované procedury a postupy pro případnou migraci formátů na novější verze, získávání nových verzí software potřebných pro zpřístupňování těchto nových verzí apod. Toto riziko by mohlo vést k nekonzistenci uložených dokumentů a k problémům s jejich zpřístupňováním v delším časovém horizontu. Je třeba vytvořit plán a popsanou metodiku, jaké formáty dokumentů bude NUŠL podporovat a jak bude zajištěna jejich migrace na případné vyšší verze včetně potřebného softwarového vybavení pro jejich zpřístupňování.

Stav 2010: Byla objednána a vytvořena analýza uvedené problematiky zároveň s analýzou dlouhodobého uchování digitálního obsahu, kde je zacházení s formáty dokumentů popsáno. Je třeba tuto analýzu verifikovat a uplatňovat v praxi. Toto riziko je nyní velmi slabé.

Stav 2011: Byla vytvořena nová verze analýzy, metodiky a postupů, jak zacházet v rámci NUŠL s různými formáty dokumentů, viz sekci Constraints, riziko je velmi nízké.

Stav 2012: Vytvářejí se měsíční statistiky formátů, pokud se vyskytne nepreferovaný formát, řeší se to ve spolupráci s dodavatelem dokumentu. Toto riziko volně souvisí s riziky 10, 13 a 14.

Risk Number 12: Software Administration – administrace softwaru

Administrace softwarového systému pro digitální úložiště NUŠL – CDS Invenio – závisí v NTK na jediné osobě, která navíc není oficiálně přímo řízena manažerem NUŠL, je zařazena v oddělení IT. Tento pracovník se navíc obtížně integruje do celého týmu a jeho pracovní výkonnost není optimální. V případě jeho výpadku neexistuje žádná přijatelně rychlá možnost, jak jej nahradit. Tím by byl vážně narušen provoz NUŠL.

Řešením může být tohoto pracovníka nahradit spolehlivější osobou, přijmout dalšího člověka a zvýšit tak jejich vzájemnou zastupitelnost, nebo nahradit tuto činnost službami externí společnosti. Poslední řešení se jeví jako nejvhodnější, nicméně by v konečném důsledku mohlo být dražší – nezapomenout na tuto případnou možnost při tvorbě rozpočtu.

Stav 2010: Administrátor softwaru byl převeden do týmu NUŠL, další člen týmu byl vyškolen v základech administrace, průběžně se vytváří administrátorská dokumentace a ukládá se do znalostní databáze NUŠL wiki. Slabé riziko.

Stav 2010: Administrátor SW, který pracoval na plný úvazek, opustil NTK a byl nahrazen kolegyní s polovičním úvazkem. Riziko se opět zvýšilo.

Stav 2012: Byla přijata nová administrátorka softwarového systému Invenio, napřed na poloviční úvazek, později na 0,8 úvazku. Některé kritické administrativní úkony zajišťuje smluvní externista (100 hodin).

Riziko je stále poměrně vysoké - viz riziko 1.

Toto riziko souvisí s riziky 1 a 6 a volně s rizikem 16.

Risk Number 13: Undocumented Policies – nedokumentované činnosti a postupy

Přestože všeobecně je dokumentace projektu NUŠL na velice dobré úrovni, audit našel několik konkrétních míst, která nejsou dokumentována dostatečně nebo vůbec neexistuje jejich popis. Audit se zaměřil na nejpodstatnější skutečnosti a rizika pro fázi pilotního projektu. Po skončení auditu je potřeba se věnovat obecně dokumentaci všech podstatných procesů, identifikovat nepokryté oblasti a vytvořit časový plán dotvoření relevantní dokumentace s případným vytvořením elektronické encyklopedie NUŠL na bázi technologie Wikipedie – viz riziko 1.

Stav 2010: Důležité pracovní postupy a procesy jsou průběžně dokumentovány, byla vytvořena znalostní databáze NUŠL wiki, do které se relevantní dokumenty průběžně ukládají. Je třeba v tomto postupu důsledně pokračovat, pak je riziko velice oslabené.

Stav 2011: NUŠL wiki byla zrušena kvůli bezpečnostním rizikům, byla jen částečně nahrazena sledováním chyb CDS Invenia na google code (viz Activities).

Stav 2012: Po zrušení wiki se pracovní postupy částečně dokumentují v programu MS Word, některé málo se opakující činnosti jsou nedokumentované. Nejsou k dispozici modely procesů – workflow – plánováno na rok 2013, pokud se vejdu do rozpočtu.

Know-how NUŠLu je velice dobře dokumentováno - viz Constraint NUSL Methodology

Toto riziko souvisí s riziky 1, 10, 11 a 14.

Risk Number 14: Long Term Preservation Strategy not described – nepopsaná dlouhodobá strategie uchování elektronických dokumentů

Dlouhodobá strategie uchování elektronických dokumentů je jednou z nejdůležitějších položek provozu a rozvoje důvěryhodného digitálního úložiště. Tato strategie řeší komplexně životaschopnost digitálního úložiště po stránce jak technické (např. migrace formátů dokumentů), tak po stránce fungování týmu pracovníků a celé organizace, po stránce financování provozu a rozvoje úložiště atd. Zárodky této strategie jsou obsaženy v dokumentaci pilotního projektu NUŠL, nicméně je nutno tuto strategii zpracovat jako samostatný dokument.

Stav 2010: Byla objednána a vytvořena analýza uvedené problematiky zároveň s analýzou zacházení s formáty dokumentů v NUŠL. Je třeba tuto analýzu verifikovat a uplatňovat v praxi. Toto riziko je nyní velmi slabé.

Stav 2011: Byla vytvořena nová verze analýzy, metodiky a postupů, jak zacházet v rámci NUŠL s různými formáty dokumentů včetně jejich migrace na nové verze formátů, viz sekci Constraints, riziko je velmi nízké.

Stav 2012: Verze z roku 2011 je stále platná a čas od času se verifikuje – není třeba změny – riziko eliminováno, viz Risk 11 - Document Formats.

Toto riziko souvisí s riziky 10, 11 a 13.

Risk Number 15: Staff Skills insufficient – nedostatečné znalosti a schopnosti členů týmu

S postupujícím rozvojem technologií a metod tvorby a provozu digitálních knihoven může nastat situace, že znalosti a schopnosti týmu neudrží krok s tímto rozvojem. Takové riziko hrozí každému týmu, zejména ovšem týmu malému a plně vytíženému s fakticky neexistující vzájemnou zastupitelností jeho členů, kde nezbyvá mnoho na času na školení a vzdělávání.

Management NUŠL by neměl tento problém podceňovat a pokusit se zajistit prostor a prostředky pro pravidelné školení a vzdělávání svých kolegů i sebe sama – se samozřejmými implikacemi pro plánování počtu členů týmu a pro rozpočet NUŠL.

Stav 2010: Rozrůstající se tým průběžně získává potřebné znalosti samostudiem, účastí na odborných konferencích a školením. Tým sám uvádí, že získává

unikátní znalosti. Tato problematika musí zůstat mezi hlavními prioritami vedení NUŠL. Riziko je výrazně minimalizováno.

Stav 2011: Ve spojení s rizikem 1 je důležité pečovat o vzdělávání členů týmu nejen pro zvyšování kvalifikace, ale i jako motivační faktor

Stav 2012: Pracovní postupy jsou většinou dokumentovány, know how týmu NUŠL je dobře popsáno, viz Constraint NUSL Methodology – vzdělávání týmu musí zůstat jednou z priorit mj. pro eliminaci rizika 1.

Toto riziko souvisí s riziky 1, 6 a 16.

Risk Number 16: Deliberate System Sabotage – úmyslná sabotáž

Riziko úmyslné sabotáže systému nespokojenými zaměstnanci či zaměstnanci ve výpovědi, narušení databáze, dlouhodobé narušování konzistence dat apod., takové riziko nelze zcela vyloučit nikde a nikdy. Podobně jako u rizika 15 hrozí zejména u malého a plně vytíženého týmu s fakticky neexistující vzájemnou zastupitelností jeho členů a s jedním členem fakticky vyčleněným do jiného oddělení při současné neexistenci přísně procesního řízení.

Management NUŠL by měl dbát na pozitivní motivaci členů týmu, na jejich profesní rozvoj a na druhé straně implementovat fungující zálohovací a kontrolní mechanismy, například periodickou kontrolu konzistence dat v databázi NUŠL.

Stav 2010: Obsah úložiště i systém se denně zálohují, důležité postupy se dokumentují, byla vytvořena role správce obsahu, vzrostla zastupitelnost členů týmu, jejich znalosti a tím i jejich spokojenost. Toto vše směřuje k minimalizaci uvedeného rizika.

Stav 2011: Ve spojení s riziky 1 a 15 se toto riziko pro další období zvyšuje, nutná všestranná péče o zaměstnance, zejména motivační zvyšování kvalifikace a nabídka zajímavé práce.

Stav 2012: Z oddělení IT v NTK odešlo hodně zaměstnanců, ale chovali se zodpovědně. V roce 2013 se očekává outsourcing péče o hardware k minimalizaci podobných rizik. Tým NUŠLu je dobře motivován – minimální riziko.

Toto riziko souvisí s riziky 1, 6, 12 a 15.

Rizika nově identifikovaná v roce 2010

Risk Number 17: Duplicate project – duplicitní projekt

Masarykova univerzita v Brně vyvíjí aktivitu pro získání financí, podpory a mandátu pro vytvoření alternativního národního úložiště šedé literatury. Repozitář NUŠL je ve fázi pilotního projektu a ještě není plně etablován mezi partnery a u odborné veřejnosti, partnerská síť roste pomalu, toto riziko by mohlo oslabit pozici NUŠL a tím částečně znehodnotit úsilí a náklady vynaložené na jeho vybudování.

Stav 2011: Duplicitní projekt pokračuje na webové adrese <https://repozitar.cz/> s účastí univerzit, plánuje se zapojení i jiných typů organizací – riziko je stále vysoké.

Stav 2012: <https://repozitar.cz/> je nyní v provozu s účastí patnácti univerzit – poskytuje oddělená vyhledávání buď pouze v záznamech s plnými texty nebo ve všech. Riziko stále existuje, na druhou stranu je možno na repozitar.cz pohlížet také jako na inspiraci.

Toto riziko souvisí s riziky 4, 9 a 19.

Risk Number 18: Partners do not supply fulltexts – partneři neposkytují plné texty dokumentů

Smluvní partneři úložiště NUŠL často neposkytují k uložení plné texty dokumentů, což znesnadňuje jejich zpřístupňování, dále to znesnadňuje automatickou indexaci záznamů a jejich následnou internacionalizaci pro zapojené do spolupráce s organizacemi v oblasti šedé literatury a digitálních úložišť v zahraničí. Je třeba v tomto směru na partnery vyvíjet osvětovou a přesvědčovací činnost.

Stav 2011: V repozitáři NUŠL je uloženo více než 100 000 záznamů a jen cca 300 z nich obsahuje plný text dokumentu – riziko je relativně vysoké a je třeba se mu věnovat.

Stav 2012: NUŠL obsahuje asi 1000 plných dokumentů, nicméně mnozí partneři stále neposkytují plné texty. Rok 2013 bude rokem plných textů – ale riziko je stále vysoké.

Toto riziko souvisí s riziky 4 a 19.

Risk Number 19: Slow growth of partner network – pomalý růst partnerské sítě

Navzdory široké škále služeb a propagačních akcí pro partnery roste partnerská síť pomalu a získat nového partnera je velice obtížné a časově náročné z různých důvodů, mj.:

- nedostatek podpory managementu potenciálního partnera
- proklamovaný nedostatek šedé literatury u potenciálního partnera
- nedostatečné znalosti a kapacity na straně potenciálního partnera

Je třeba zvýšit propagační úsilí, vytvořit případovou studii s dobrým partnerem, při získávání partnera se vždy pokoušet získat podporu konkrétní osoby v partnerské organizaci atd.

Stav 2011: Dosud bylo uzavřeno 38 partnerských smluv, rozvoj partnerské sítě je komplikován faktory uvedenými výše plus legislativou - viz Constraints.

Stav 2012: NUŠL má 91 partnerů, někteří poskytují pouze metadata bez podepsané smlouvy. Rozjezd nového partnera trvá rok i déle. V příštím roce NUŠL plánuje selektivnější výběr oslovovaných potenciálních partnerů.

Toto riziko je stále závažné, viz také Risk Partner Network Voluntary.

Toto riziko souvisí s riziky 4 a 20.

Risk Number 20: Sample partner contract has limited usability – omezená použitelnost vzorové partnerské smlouvy

Vzhledem k obecně komplikovanému českému právnímu prostředí a vzhledem k obecně nízké ochotě ke spolupráci požadují často partneři velké množství změn v navržené vzorové partnerské smlouvě, což protahuje a komplikuje získávání nových partnerů. Bez spolupráce s PF MU Brno by bylo toto riziko ještě větší. Je třeba analyzovat nejčastější oblasti požadovaných změn, upravit vzorovou smlouvu, případně ji připravit variantně.

Stav 2011: Průběžně se vytvářejí nové varianty vzorových smluv, hrozí nebezpečí velice pracného uzavírání smluv – vysoké riziko.

Stav 2012: Riziko minimalizováno dobrou spoluprací s externím právníkem – ta bude pokračovat i v roce 2013.

Toto riziko souvisí s riziky 4, 19 a 24.

Risk Number 21: Migration to new HW platform – migrace na novou HW platformu

Na začátek roku 2011 se plánuje migrace úložiště NUŠL na novou platformu. Takový krok vždy představuje potenciální riziko ať už v oblasti bezpečnosti dat, případného výpadku služeb, nebo potenciálních víceprací v souvisejících oblastech. Je třeba se na migraci důkladně připravit, seznámit se v předstihu s novou platformou, předem vyhodnotit konkrétní rizikové oblasti včetně zálohování a případné obnovy v případě potíží.

Stav 2011: Migrace proběhla úspěšně, hlídat další termín.

Stav 2012: Péče o hardware je mimo dosah týmu NUŠL, nicméně situaci je třeba monitorovat. V roce 2013 se očekává outsourcing péče o hardware.

Risk Number 22: New CDS Invenio version – nová verze systému CDS Invenio

Na začátek roku 2011 se plánuje uvolnění nové verze softwarového systému CDS Invenio, na němž je úložiště NUŠL vybudováno. Takový skutečnost vždy představuje potenciální riziko ať už v oblasti bezpečnosti dat, případného výpadku služeb, nebo potenciálních víceprací a úprav v souvisejících softwarových oblastech. Je třeba se na přechod na novou verzi důkladně připravit, v předstihu se s novou verzí softwaru seznámit zejména v oblastech, které souvisejí s úložištěm NUŠL, předem vyhodnotit konkrétní rizikové oblasti včetně zálohování a případné obnovy v případě potíží.

Stav 2011: Instalace nové verze CDS Invenia i migrace proběhly úspěšně, hlídat další termín.

Sta 2012: Úspěšná migrace na verzi 1.0.1 včetně nastavení lokální instalace por partnery (instalována na VŠE a VÚGTK). Další verze je plánována na začátek roku 2013 - viz Constraint Invenio-NUSL Container.

Risk Number 23: Legal Risk - Authors Act – právní riziko – autorský zákon

Autorský zákon je obecně komplikovaná právní norma, české právní prostředí není stále v potřebné míře stabilizované a právní vědomí a pozornost věnovaná

této problematice u poskytovatelů obsahu repozitáře NUŠL není vždy na potřebné úrovni. Proto je zde potenciální riziko, že partner poskytne a úložiště NUŠL zpracuje, uloží a nabídne veřejnosti materiál s problematickými autorskými právy, například v oblasti spoluautorství, nebo v případě, kdy autor poskytl třetí straně výhradní práva. Pak je zde potenciál právních sporů.

Je třeba v této oblasti kontinuálně vzdělávat partnery, připravit pro ně dokument, případně prezentaci o této problematice.

Stav 2011: Beze změny

Stav 2012: Byl vytvořen dokument popisující legislativní podmínky a postupy pro začlenění dokumentů šedé literatury do repozitáře NUŠL- viz Constraint NUSL Legal Terms

Toto riziko souvisí s rizikem 24.

Risk Number 24: Termination of legal support – ukončení právní podpory

V roce 2010 využíval tým repozitáře NUŠL právní služby dvou právníků z PF MU Brno (JUDr. Radim Polčák a Mgr. Jaromír Šavelka). Jejich spolupráce je relativně finančně výhodná a zejména je založena na osobním zájmu obou jmenovaných právníků o danou problematiku. Protože je tato spolupráce závislá na konkrétních lidech a jejich osobním zájmu, je zde potenciální riziko ukončení této spolupráce. Bylo by vhodné se preventivně zajímat o případnou možnost náhrady této spolupráce.

Stav 2011: Spolupráce zajištěna pro rok 2012, nicméně pro následující léta toto riziko zůstává v platnosti.

Stav 2012: Spolupráce úspěšně pokračovala a je zajištěna i pro rok 2013.

Toto riziko souvisí s riziky 19, 20 a 24.

Rizika nově identifikovaná v roce 2011

Risk Number 25: Law No. 130/2002 Sb. – zákon č. 130/2002 Sb.

Velkou legislativní překážkou je to, že podle zákona č. 130/2002 Sb. o podpoře výzkumu a vývoje, který nezmiňuje šedou literaturu, mají příjemci dotace povinnost zveřejňovat informace o projektu v CEP, CEZ a RIV, což ovšem

neřeší digitální dokumenty. Původní představa byla, že NUŠL osloví ministerstva a jejich příslušná oddělení, která řeší dotační programy, uzavře s nimi licenční smlouvu a bude výsledky projektů získávat od nich. Ale ukázalo se, že vlastníkem většiny výsledků je příjemce dotace (např. veřejně výzkumná instituce, univerzita, firma apod.), nikoliv poskytovatel dotace, jak zněl předpoklad. Poskytovatel dotace je vlastníkem výsledků jen v případě veřejných zakázek, jichž je však jak vyplývá z dosavadních schůzek menšina. Hlavní problém je v tom, že dosud to z hlediska autorskoprávního nikdo na ministerstvech nerozlišoval (většinou výsledky projektů nezveřejňovali). Je tedy nutné oslovovat všechny příjemce dotací a uzavírat s nimi licenční smlouvy na zveřejnění jejich dokumentů, což povede k velké administrativní náročnosti - oslovování, jednání, uzavírání licenčních smluv, ale také k náročnosti na straně správy systému – mnoho uživatelů, všichni budou muset být proškoleni, dostat administrátorská práva, a náročné předávání informací uvnitř týmu, na což bude zřejmě nutný nějaký software. Výsledně NUŠL získá od každé organizace maximálně pár desítek dokumentů. Jinak se ale k výsledkům projektů z dotačních řízení vedených ministerstvy nelze podle dosavadního výkladu zákona dostat. Je nutné konzultovat problém nadále s právníky, pokusit se najít nějaké východisko, případně posílit tým NUŠL.

Stav 2012: Grantové agentury odmítly spolupracovat s repositářem NUŠL navzdory úsilí týmu NUŠL – viz například

http://nusl.techlib.cz/index.php/5_rocnik_seminare

Pro eventuální překonání tohoto rizika je nutná větší manažerská a legislativní podpora podobně jako u spolupráce s ministerstvy

Risk Number 26: Document Typology Revisited – revize typologie dokumentů

Typologie dokumentů NUŠL určuje a popisuje sbírky dokumentů, nicméně nové partnerské organizace mají nové typy dokumentů, které současná typologie nezahrnuje. Na rok 2012 je plánována revize typologie tak, aby na jedné straně pokryla nově se vyskytující typy dokumentů, ale aby se na druhé straně nerozrostla do přílišné komplexnosti, nepřehlednosti a tím se stala obtížně použitelnou. Z toho vyplývají dvě základní nebezpečí: na jedné straně

nedostatečná typologie, na druhé straně typologie příliš komplexní. Je třeba obě hlediska optimálně vyvážit.

Stav 2012: Typologie byla revidována a rozšířena, viz Constraint Document Type

Risk Number 27: Metadata format NUSL – metadatový formát NUŠL

V roce 2012 NUŠL plánuje zvážit další použití metadatového formátu NUŠL s cílem ukončit jeho používání a plně přejít na interní metadatový formát CDS Invenia - MARC21 jako na oficiální metadatový formát NUŠLu. To s sebou nese určitá rizika v oblasti konzistence sbírek, je třeba přechod důkladně připravit s případným studiem podobných zkušeností jiných repozitářů.

Stav 2012: Odloženo

Rizika nově identifikovaná v roce 2012

Risk Number 28: Unknown fulltext documents count – neznámý počet fulltextových dokumentů

NUŠL má širokou paletu metod pro sběr a zpřístupnění informací, druhou stranou této mince je komplikované hodnocení obsahu a určení počtu fulltextových dokumentů, které NUŠL zpřístupňuje. Známe jen přesný počet plných textů a dalších digitálních dokumentů, které jsou přímo uloženy v digitálním repozitáři NUŠL. Tento počet je to vidět v navigaci formát ve vyhledávacím rozhraní NUŠL - nyní 999 digitálních souborů. Prozatím ale nedokážeme zjistit, kolik digitálních dokumentů je přístupno prostřednictvím NUŠL, když odkazujeme do externích bází. Jednak ne ke všem metadatovým záznamům je připojený digitální dokument a dále jsou k těmto dokumentům v repozitářích různé úrovně přístupu. Varianty přístupu k digitálním dokumentům v externím bázích:

- volně přístupné např. Jihočeská univ., univ. Pardubice, VŠE
- přístupné na základě vzdálené registrace do repozitáře (např. UK, VŠB)
- přístupné jen pro registrované uživatele knihovny (Technická univ. v Liberci, MENDELu, ČVUT).

Panuje tak určitý stupeň nejistoty ohledně obsahu, který NUŠL zprostředkovává. To by mohlo vyústit v nižší stupeň důvěryhodnosti, je proto nutné vypracovat

metody, jak tuto nejistotu co možná nejvíce snížit. Toto riziko souvisí s riziky 18, 19 a 4.

Risk Number 29: Management and legislative support – manažerská a legislativní podpora

Chybí přímá externí lobbyistická podpora top managementu NTK, která by pomohla překonat problémy v navazování spolupráce s ministerstvy, grantovými organizacemi a jinými vládními a veřejnými institucemi, která by mohla vyústit v určitý stupeň podpory legislativní. Projekt NUŠL vznikl z ministerské úrovně, byl z této úrovně vyhodnocen jako vynikající a skutečnost, že se nedaří účinně navazovat spolupráci právě s ministerstvy, toto hodnocení mírně degraduje a zpomaluje růst partnerské sítě. Bylo by třeba ve spolupráci s top managementem NTK definovat a aplikovat funkční přístup k zajištění spolupráce na zmiňovaných úrovních.

Toto riziko souvisí s riziky 18, 19 a 4.

Risk Number 30: Partner recruitment sources exhausted – vyčerpány zdroje partnerů

Velká většina potenciálních cílových skupin i jednotlivých organizací pro navázání partnerské spolupráce s repozitářem NUŠL již byla nějakým způsobem kontaktována, zdá se tedy, že zdroje pro získávání partnerů jsou vyčerpány. Je třeba najít způsoby, jak selektivněji oslovit nové partnery, znovu oslovit již oslovené organizace, vylepšit navazování spolupráce s vládními a veřejnými organizacemi, případně jak zdravě rozšířit záběr repozitáře NUŠL a vytvořit tak nové cílové skupiny.

Toto riziko souvisí s riziky 18, 19 a 29.

Risk Number 31: NUSL reach extension – rozšíření záběru NUŠLu

V souvislosti s předchozím rizikem i s riziky dalšími se uvažuje o rozšíření záběru repozitáře NUŠL mimo původně stanovený rámec vědy, vzdělávání a výzkumu, například na kulturní instituce – zde již došlo k rozšíření na muzea a galerie. Na

jednu stranu to může znamenat růst počtu partnerů a zvýšení kvality poskytovaných služeb a informací, na druhou stranu nelze vyloučit ani ztrátu jisté části původní cílové skupiny, kterou by mohla odradit právě vyšší různorodost obsahu.

Toto riziko souvisí s riziky 18, 19, 29 a 30.

Risk Number 32: NUSL transfer to standard NTK services – NUŠL do služeb

Po úspěšném ukončení pilotního projektu se NUŠL do jisté míry logicky stal standardní službou, poskytovanou NTK. Nicméně je třeba vzít v úvahu, že NUŠL si stále zachovává výrazné rysy rozvojového projektu a jeho skutečný převod do standardních služeb by mohl zabrzdit jeho další rozvoj a rozšiřování včetně případných negativních dopadů na celý tým. Bylo by vhodné najít nějaký další projektový grant, který by podpořil kvalitativní rozvoj, pokračování i rozšiřování repozitáře NUŠL.

Toto riziko souvisí s riziky 1, 9, 18 a 19.

Repository Description

Name: National Repository of Grey Literature

Institution: National Technical Library

Institution Type: Library

Address: Technicka 6/2710
160 80 Praha 6
Czech Republic

URL: <http://invenio.ntkcz.cz/>

Country: Czech Republic

E-mail: petra.techlib@gmail.com

Description: National Digital Repository of Grey Literature

Grey Literature Definition: Information produced on all levels of government, academics, business and industry in electronic and print formats not controlled by commercial publishing i.e. where publishing is not the primary activity of the producing body.

Fields: Multidisciplinary

Scope: National

Materials: Articles
Books
Theses
Images
Audio
Video

Languages: English
Czech

OAI-PMH status known?: Yes

Supports OAI-PMH?: Yes

OAI-PMH URL:

<http://invenio.ntkcz.cz/oai2d?verb=ListRecords&set=global&metadataPrefix=marcxml>

OAI-PMH Metadata Streams:

Software: CDSWare

Z39.50 Support?: No

Has some full-texts?: Yes

Open Access?: Yes

Access Rights:

Legal Mandate to Preserve?: Yes

Ingest Policy: Ingest of grey literature on national level - theses, articles, brochures, research reports, annual reports etc.

Long Term Preservation Strategy: Derived from NTK status mandate

Assessment Status: Self-assessed

Assessment Scope: This audit handles only the part of the entire NTK digital repository, which is devoted to Grey Literature - it is cca 1/3 of the whole physical and logical space of the repository.

Functional Classes

Supporting Functions:

Mandate & Commitment to Digital Object Maintenance

Functions and characteristics that correspond to the commitment of the repository or the institution within which it is based to the maintenance of digital objects, or describe its responsibilities with respect to this.

Organisational Fitness

Functions and characteristics corresponding to the repository's organisational viability, sustainability and value, mainly incorporating issues of resource availability, including human resources.

Legal & Regulatory Legitimacy

Functions and characteristics corresponding to legislative, regulatory or common law rights and responsibilities of the repository.

Efficient & Effective Policies

Functions and characteristics corresponding to the repository's policy infrastructure that facilitates its activities and the completion of its objectives.

Adequate Technical Infrastructure

Functions and characteristics corresponding to the technical and security provisions maintained by the repository to facilitate its activities and assist the achievement of its objectives.

Operational Functions:

Acquisition & Ingest

Functions and characteristics corresponding to the repository's negotiation, submission, receipt and ingestion of data from creators and suppliers.

Preservation of Digital Object Integrity, Authenticity & Usability

Functions and characteristics corresponding to maintenance of object integrity, authenticity and usability.

Metadata Management & Audit Trails

Functions and characteristics corresponding to the documentation recorded by the repository to describe digital objects and processes to which they are subjected.

Dissemination

Functions and characteristics corresponding to the repository's distribution of stored content and end user access provisions.

Preservation Planning & Action

Functions and characteristics corresponding to the curation and preservation of digital materials within the repository.

Staff

- Staff Member 1: Position: Manager
Unique Staff ID: 1
Telephone: +420232002485
Staff Email: petra.pejsova@techlib.cz
Address: NTK, Technicka 6/2710, 160 80 Praha 6
Status: Coordinator
Username: petrpej
Name: Miss Petra Pejsova
Alt. Email: petra.techlib@gmail.com
Roles: Management
- Staff Member 2: Position: Administrator SW
Unique Staff ID: 2
Telephone: Not Provided
Staff Email: jana.sloukova@techlib.cz
Address: NTK, Technicka 6/2710, 160 80 Praha 6
Status: Contributor
Username: jana.sloukova
Name: Miss Jana Slouková
Roles: Administrator
- Staff Member 3: Position: Administrator HW
Unique Staff ID: 3
Telephone: +420232002486
Staff Email: vaclav.jansa@techlib.cz
Address: NTK, Technicka 6/2710, 160 80 Praha 6
Status: Contributor
Username: Not Associated with a User
Name: Mr Vaclav Jansa
Roles: Administrator
- Staff Member 4: Position: Metadata Manager
Unique Staff ID: 5
Telephone: +420232002516
Staff Email: bohdana.frantikova@techlib.cz

Address: NTK, Technicka 6/2710, 160 80 Praha 6

Status: Contributor

Username: BohdanaF

Name: Mrs Bohdana Fantikova

Roles: Metadata management

Staff Member 5: Position: Legal Support - outsourced
Unique Staff ID: 6
Username: Not Associated with a User
Roles: Legal Support

Staff Member 6: Position: External Consultant
Unique Staff ID: 15
Telephone: Not Provided
Staff Email: andrea.fojtu@ruk.cuni.cz
Address: Not Provided
Status: Contributor
Username: andrea.fojtu
Name: Miss Andrea Fojtu
Alt. Email: andrea.fojtu@ruk.cuni.cz
Roles: Consultant

Staff Member 7: Position: Content Manager
Unique Staff ID: 7
Telephone: +420232002516
Staff Email: bohdana.frantikova@techlib.cz
Address: NTK, Technicka 6/2710, 160 80 Praha 6
Status: Contributor
Username: BohdanaF
Name: Mrs Bohdana Fantikova
Roles: Metadata management

Staff Member 8: Position: External Consultant
Unique Staff ID: 33
Telephone: Not Provided
Staff Email: petr@karlach.net
Address: Not Provided

Status: Coordinator
Username: pka
Name: Mr Petr Karlach
Alt. Email: petr@karlach.net
Roles: Consultant

Staff Member 9: Position: Partner Network Manager
Unique Staff ID: 8
Telephone: Not Provided
Staff Email: hana.vycitalova@techlib.cz
Address: NTK, Technicka 6/2710, 160 80 Praha 6
Status: Contributor
Username: hana.vycitalova
Name: Miss Hana Vyčítalová
Roles: Legal Support

Staff Member 10: Position: Power user
Unique Staff ID: 9
Status: Contributor
Username: Not Associated with a User

Roles and Staff Allocations

Role 1: Role Name: Management
Description: Establishes strategy and objectives of the repository
Establishes strategy of the repository content provider network
Builds-up the repository team
Manages and coordinates the team work
Establishes external cooperation
Forms and managetst the repository budget
Promotes the repository on domestic seminars and abroad
Corresponding Staff Members: Manager
Activity Responsibilities: Budget Management, Cooperation Network,
Team Management, NUSL Publicity
Risk Responsibilities: Loss of Staff Members, Pilot Project End,
Disaster Recovery, Partner Network Voluntary, Backup Tapes

Storage, Financial Shortfall, Budget for Services, FAST Trial Version, Weak Mandate, No Ingest Policy, Document Formats, Software Administration, Undocumented Policies, Long Term Preservation Strategy not described, Staff Skills insufficient, Deliberate System Sabotage, Duplicate project, Partners do not supply fulltexts, Slow growth of partner network, Sample partner contract has limited usability, Legal Risk - Authors Act, Law No. 130/2002 Sb., Metadata format NUSL, Management and legislative support , Partner recruitment sources exhausted, NUSL reach extension , NUSL transfer to standard NTK services

Role 2: Role Name: Administrator

Description: Setup, maintenance and operation of the CDS Invenio system

Repository user interface setup and maintenance

Data and system backup

Software and hardware infrastructure maintenance

Repository internet domains maintenance

SW admin manages the storage of the documents into the repository

Corresponding Staff Members: Administrator SW, Administrator HW

Activity Responsibilities: Document and Metadata Collecting , Storing and Archiving, Access Management, Repository Backup, Repository Restore, Software Administration, Hardware Administration, CDS Invenio localisation, NUSL Interface internalisation

Risk Responsibilities: Disaster Recovery, Backup Tapes Storage, Document Formats, Software Administration, Undocumented Policies, Deliberate System Sabotage, Migration to new HW platform, New CDS Invenio version, Unknown fulltext documents count

Role 3: Role Name: Metadata management

Description: Sets and updates the metadata scheme

Sets and updates data templates nad forms according the document types

Corresponding Staff Members: Metadata Manager

Activity Responsibilities: Document and Metadata Collecting,

Metadata Management

Risk Responsibilities: Undocumented Policies, Metadata format NUSL

Role 4: Role Name: Legal Support

Description: Manages legal contracts with content providers,
document types and how to access them

Manages the network of partners - content providers

Corresponding Staff Members: Legal Support

Activity Responsibilities: Cooperation Network, Legal expertise

Risk Responsibilities: Partner Network Voluntary, Undocumented
Policies, Legal Risk - Authors Act, Termination of legal support, Law
No. 130/2002 Sb

Role 5: Role Name: Consultant

Description: Typically external consultant, helping the repository
management and staff with specific tasks, e.g. repository audit etc.

Corresponding Staff Members: External Consultants

Role 6: Role Name: Content Management

Description: - metadata format management

- templates components for data entry definition

- format conversion tables definition

- methodology and training definition and creation

- search patterns definition

- data validation and error corrections

Corresponding Staff Members: Content Manager

Activity Responsibilities: Content Management, Collaboration with
foreign grey literature bodies, Record internalization, NUSL Publicity

Risk Responsibilities: Partners do not supply fulltexts, Document

Typology Revisited, Unknown fulltext documents count

Role 7: Role Name: Services

Description: Administrative support and other

Manages partner network

Manages contracts with content providers - partners

Corresponding Staff Members: Partner Network Manager

Activity Responsibilities: NUSL Publicity

Risk Responsibilities: Partners do not supply fulltexts, Slow growth of partner network, Sample partner contract has limited usability, Law No. 130/2002 Sb., Partner recruitment sources exhausted

Role 8: Role Name: Power user - administrator

Description: - creates collections, user accounts and manages them

- creates and maintains forms for data entry

- tests new system versions

Corresponding Staff Members: Power user

Assessment Centre

Mandate

NUSL - NTK status:

To build national repository of grey literature and to make the information and findings contained in the repository accessible for NTK users using modern information technology.

<http://www.techlib.cz/default/files/download/id/1747/dodatek-c-1-k-zl-ntk-pdf.pdf>

NUSL - Ministry of Culture Czech Republic:

Project for the years 2008 – 2011 named Digital Library for Grey Literature – Functional Model and Pilot Realisation.

2011 - this mandate is no more valid, because the project ended and from the Jan. 1st, 2012 is NUSL fully integrated in the NTK services - see two other mandate entries, plus it is planned to establish NUSL council based on the NTK status - see Constraints - NUSL Council Container

NUSL - NTK status mandate

The new addendum to the NTK status from 2010/05/12:

<http://www.techlib.cz/default/files/download/id/1747/dodatek-c-1-k-zl-ntk-pdf.pdf>

Section 3f: ensures digitalization and archiving of scientific information and makes it accessible to the public

Section 3h: publishes information related to development and support of information services for research and education.

From 5. 10. 2012 is NTK classified as research organisation - this opens the possibility of access to grants for further development of existing projects or for new projects - see <http://www.vyzkum.cz/FrontClanek.aspx?idsekce=622660> - appendix 2 - and defined constraints.

Constraints

Name: Legal Expertise

Description: Independent doctrinal legal analysis of legal relations originating in the process of digital processing of grey literature and theses by NTK.

Type: Legislation

Functional Class(es): Supporting Functional Classes - Legal & Regulatory
Legitimacy

Web Links: http://nusl.techlib.cz/images/Pravni_exp_NUSL.pdf

Name: Authors' Act

Description: Authors' Act of the Czech Republic - Autorsky zakon c. 121/2000 Sb.

Type: Legislation

Functional Class(es): Supporting Functional Classes - Legal & Regulatory
Legitimacy

Web Links: http://portal.gov.cz/wps/portal/_s.155/696/_s.155/701?l=121/2000

Related Objectives: Licensing and Legal Standards

Name: Creative Commons

Description: Creative Commons licenses are several copyright licenses released on December 16, 2002 by Creative Commons, a U.S. non-profit corporation founded in 2001. From April 2009 available in Czech Republic (under Authors' Act § 46-55 - Licence Agreement)

Type: Legislation

Functional Class(es): Supporting Functional Classes - Legal & Regulatory
Legitimacy

Web Links: <http://www.creativecommons.cz/>

Name: Technical Infrastructure Sharing

Description: Part of technical infrastructure - physical repository is shared with institutional NTK repository. For NUSL is allocated one third of the logical / physical space.

Type: Legislation

Functional Class(es): Supporting Functional Classes - Adequate Technical
Infrastructure

Name: Documents Region

Description: Repository will accept documents only published in the region of Czech Republic

Type: Policy

Functional Class(es): Supporting Functional Classes - Acquisition & Ingest

Web Links:

http://nysl.techlib.cz/index.php/Typologie_dokument%C5%AF_NU%C5%A0L

Name: Documents Timeframe

Description: Repository will accept documents originated in the year 2009 and later, older documents only selectively

Type: Policy

Functional Class(es): Supporting Functional Classes - Acquisition & Ingest

Web Links:

http://nysl.techlib.cz/index.php/Typologie_dokument%C5%AF_NU%C5%A0L

Name: Documents Language

Description: Repository accepts only documents in Czech and English languages, lately all european languages added.

Type: Policy

Functional Class(es): Supporting Functional Classes - Acquisition & Ingest

Web Links:

http://nysl.techlib.cz/index.php/Typologie_dokument%C5%AF_NU%C5%A0L

Name: Documents Publication Status

Description: The Repository is devoted to grey literature, so it accepts only nonpublished or semipublished documents

Type: Policy

Functional Class(es): Supporting Functional Classes - Acquisition & Ingest

Web Links:

http://nysl.techlib.cz/index.php/Typologie_dokument%C5%AF_NU%C5%A0L

Name: Document Content

Description: Repository accepts only documents from the field of special literature (odborna literatura).

Type: Policy

Functional Class(es): Supporting Functional Classes - Acquisition & Ingest

Web Links:

http://nysl.techlib.cz/index.php/Typologie_dokument%C5%AF_NU%C5%A0L

Name: Document Processing and Periodicity

Description: Repository accepts only primary original nonperiodical documents. Periodical documents will be treated as nonperiodical.

Type: Policy

Functional Class(es): Supporting Functional Classes - Acquisition & Ingest

Web Links:

http://nysl.techlib.cz/index.php/Typologie_dokument%C5%AF_NU%C5%A0L

Name: Document Form

Description: Repository accepts electronical document: text, presentation, structured documents, image, multimedia.

Type: Policy

Functional Class(es): Supporting Functional Classes - Acquisition & Ingest

Web Links:

http://nysl.techlib.cz/index.php/Typologie_dokument%C5%AF_NU%C5%A0L

Name: Document Area

Description: Repository accepts document originated only from sciences and research, education, public sector and business.

Type: Policy

Functional Class(es): Supporting Functional Classes - Acquisition & Ingest

Web Links:

http://nysl.techlib.cz/index.php/Typologie_dokument%C5%AF_NU%C5%A0L

Name: Document Type

Description: Repository accepts following document types: theses, reports annual, research etc., educational materials, company literature, conference materials, studies, analyses, statistical repors.

Type: Policy

Functional Class(es): Supporting Functional Classes - Acquisition & Ingest

Web Links:

http://nusl.techlib.cz/index.php/Typologie_dokument%C5%AF_NU%C5%A0L

Name: NTK Status Mandate Container

Description: NTK status gives the mandate for the repository and at the same time limits the repository by determining the play-ground - for details see the attached file.

Type: Legislation

Functional Class(es): Supporting Functional Classes - Mandate & Commitment to Digital Object Maintenance

Binary Files: ntkstatus.pdf

Related Objectives: Activity Description, Activity Determination, Main Function

Name: Metadata Format

Description: For the repository was defined own metadata format based mainly on OpenSIGLE This metadata format has to be mapped to the format MARC21 - internal CDS Invenio format

2011 - In the year 2012 NUSI plans to review the usage of the NUSL metadata format with the aim to terminate its usage and to use MARC21 as official NUSL metadata format.

Type: Policy

Functional Class(es): Supporting Functional Classes - Metadata Management & Audit Trails

Web Links: http://nusl.techlib.cz/images/NUSLformat_verze1.0_1.pdf

Name: Project Duration

Description: One of the repository mandates is project for the years 2008 – 2011 named Digital Library for Grey Literature – Functional Model and Pilot Realisation supported by Ministry of Culture of the Czech Republic. This mandate represents herewith a time constraint.

2011 - the projects ended and NUSL is now fully integrated into the NTK services

Type: Strategic Plan

Functional Class(es): Supporting Functional Classes - Mandate & Commitment to Digital Object Maintenance

Name: Backup and Recovery Plan

Description: Simple backup plan is formulated as repository and IT team agreement (see attached file), but the plan is not formulated as standard policy and the recovery plan is missing.

2011 - new backup procedure - see the attached file Zalohy_NUSL_06_2011.doc plus it is planned for 2012 to store backups outside the NTK building

Type: Procedure

Functional Class(es): Supporting Functional Classes - Preservation of Digital Object Integrity, Authenticity & Usability Binary Files: Zalohovani_NUSL.doc

Methodology of the cooperation with NUSL

Description: Best practices - how to establish the cooperation with NUSL, prerequisites, document types, technical solution.

2011 - new set of recommendations, rules etc. was prepared and published on the attached link.

Type: Policy

Functional Class(es): Supporting Functional Classes

Efficient & Effective Policies, Acquisition & Ingest, Preservation of Digital Object Integrity, Authenticity & Usability, Dissemination

Binary Files: Instrukce_pripojeni3.pdf

Web Links: <http://nusl.techlib.cz/index.php/Spoluprace>

Long term preservation and duplicity Analysis

Description: The document describes the long term preservation plan, duplicity avoidance strategy and the analysis of long term preservation file formats.

2011- new version of the document was created - see attached link

Type: Procedure

Functional Class(es): Supporting Functional Classes

Preservation of Digital Object Integrity, Authenticity & Usability

Web Links: http://nusl.techlib.cz/images/Formaty_dokumentu_2011.pdf

Persistent Identifier Definition

Description: The document briefly describes the Persistent Identifier Definition for NUSL

Type: Standard

Functional Class(es): Supporting Functional Classes
Preservation of Digital Object Integrity, Authenticity & Usability
Binary Files: reseni_PID_NUSL.doc

Persistent Identifier Definition

Description: The document briefly describes the Persistent Identifier Definition for NUSL

Type: Standard

Functional Class(es): Supporting Functional Classes
Preservation of Digital Object Integrity, Authenticity & Usability
Binary Files: reseni_PID_NUSL.doc

Local CDS Invenio installation for partners

Description: This document describes, how to install local CDS Invenio for partner organisation, which decided to create their own repository of grey literature

2011 - probably will not be offered and maintained in the future - very low interest from the partner organisations

Type: Policy

Functional Class(es): Supporting Functional Classes

Acquisition & Ingest, Dissemination

Binary Files: Dokumentace-lokal-uloziste1.pdf

Web Links: http://nusl.techlib.cz/index.php/Invenio_lokalni

Collection creation for partners

Description: This document describes, how to create a collection in the local installation of CDS Invenio on the partner side.

2011 - probably will not be offered and maintained in the future - very low interest from the partner organisations

Type: Policy

Functional Class(es): Supporting Functional Classes

Acquisition & Ingest, Dissemination

Binary Files: Dokumentace-PraceSeSbirkami.pdf

Web Links: http://nusl.techlib.cz/index.php/Invenio_lokalni

Partner network NUSL 2010

Description: This document summarizes the NUSL partner network building in 2010

Type: Policy

Functional Class(es): Supporting Functional Classes

Acquisition & Ingest, Dissemination

Binary Files: Priloha_12_partnerska_sit_2010.pdf

Metadata format NUSL - MARC21 conversion

Description: This document describes the conversion scheme between internal CDS Invenio metadata format MARC21 and the NUSL metadata format - it is the addition to the document describing the NUSL metadata format itself

2011 - In the year 2012 NUSL plans to review the usage of the NUSL metadata format with the aim to terminate it's usage and to use MARC21 as official NUSL metadata format.

Type: Standard

Functional Class(es): Supporting Functional Classes

Preservation of Digital Object Integrity, Authenticity & Usability, Metadata Management & Audit Trails

Binary Files: Priloha_2_Konverze_NUSLx MARC21.pdf

CDS Invenio Manual for NUSL and partners

Description: Manual about the document processing in CDS Invenio for both NUSL team and partners

Type: Procedure

Functional Class(es): Supporting Functional Classes

Acquisition & Ingest

Binary Files: Manual_Invenio.pdf

Legal expertise 2

Description: Legal expertise on types of contract between NUSL and content providers

Type: Legislation

Functional Class(es): Supporting Functional Classes

Acquisition & Ingest, Dissemination

Binary Files: Pravni_problematika.doc

Legal Expertise 3 - types of documents

Description: Another legal expertise on different types of documents and associated legal regulations - Authors Act

Type: Legislation

Functional Class(es): Supporting Functional Classes

Acquisition & Ingest, Dissemination

Binary Files: pravni expertiza.doc

NUSL Council proposal container

Description: 2011 the NUSL pilot project ended, from 2012 is NUSL integrated into NTK services, for further support of NUSL development it is proposed to create a NUSL council based on the NTK mandate and organisational rules - see the attached file

Type: Legislation

Functional Class(es): Supporting Functional Classes

Mandate & Commitment to Digital Object Maintenance

Binary Files: NAVRH_Statutu_rady_NUSL_v6.doc

Legal Expertise 4

Description: 2011 - additional legal expertise was created describing the rules and conditions for storing of documents into NUSL - see attached link.

Type: Legislation

Functional Class(es): Supporting Functional Classes

Legal & Regulatory Legitimacy

Binary Files:

Web Links: http://nusl.techlib.cz/images/Zarazeni_SL_do_NUSL_07_2011.pdf

Marketing Plan for 2012

Description: For 2012 is planned to promote NUSL to public users in order to support the grey literature dissemination - see the attached file.

Type: Policy

Functional Class(es): Supporting Functional Classes, Dissemination

Binary Files: Marketingovy_plan_2012.pdf

Related Objectives: NUSL Marketing for Public

Collaboration with other GL organisations

Description: 2011 status of Collaboration with other GL organisations

Type: Policy

Functional Class(es): Supporting Functional Classes

Acquisition & Ingest, Dissemination

Binary Files: nusl_mezinarodni_systemy.xls

Related Objectives: Collaboration with OpenGrey etc.

Partner network NUSL 2011

Description: The attached document describes the building of NUSL partner network in the year 2011

Type: Policy

Functional Class(es): Supporting Functional Classes

Acquisition & Ingest, Dissemination

Binary Files: Tvorba_partnerske_site_2011.doc

Name: NTK classified as research organisation

Description: From 5. 10. 2012 is NTK classified as research organisation - this opens the possibility of access to grants for further development of existing projects or for new projects.

Type: Legislation

Functional Class(es): Supporting Functional Classes

Legal & Regulatory Legitimacy

Binary Files: Posouzeni VO Faze 1 - aktualizovano 5_10_2012.pdf (179KB, uploaded 5/12/12)

Web Links: <http://www.vyzkum.cz/FrontClanek.aspx?idsekce=622660>

Related Objectives: Grant Search

Name: Open Access

Description: NUSL supports Open Access - the alternative paradigm to dissemination of scientific information. See:

<http://www.openaccess.cz/cs/openaccess/>

<http://www.earlham.edu/~peters/fos/overview.htm>

http://oad.simmons.edu/oadwiki/Main_Page

Type: Policy

Functional Class(es): Supporting Functional Classes, Dissemination

Binary Files:

Web Links: <http://www.openaccess.cz/cs/openaccess/>

Name: NUSL Methodology

Description: Methodology of processing, long term preservation and dissemination of grey literature - the NUSL know-how

Type: Procedure

Functional Class(es): Supporting Functional Classes

Efficient & Effective Policies

Binary Files:

Web Links: <http://nusl.techlib.cz/index.php/Methodika>

Name: NUSL Legal Terms

Description: Legal terms analysis and description for incorporating grey literature documents into NUSL

Type: Legislation

Functional Class(es): Supporting Functional Classes

Legal & Regulatory Legitimacy

Binary Files:

Web Links: http://invenio.nusl.cz/record/111515/files/idr-260_1.pdf

Name: Statistics Example Container

Description: Example of statistics regarding NUSL usage for 2012. Most of the users are coming over Google, there is no way to evaluate the user structure for feedback and new partner recruitment, but this is no big problem, because the most interesting are the themes and document types of interest.

Type: Procedure

Functional Class(es): Supporting Functional Classes

Efficient & Effective Policies, Dissemination

Binary Files: statistiky_2012.xls

Name: Invenio-NUSL Container

Description: Description of Invenio changes in 2012 and plans for 2012

Type: Technological Constraint

Functional Class(es): Supporting Functional Classes

Adequate Technical Infrastructure

Binary Files: Invenio-NUSL.docx

Name: Partner network 2012

Description: The list of partners as of 2012_011_30

Type: Memoranda

Functional Class(es): Supporting Functional Classes

Acquisition & Ingest, Dissemination

Binary Files: Partneri.xls

Objectives

Name: Main Function

Description: The repository serves as the central interface for searching, accessing and retrieval of grey literature.

2010: Started activities for cooperation with grey literature bodies in abroad to disseminate national grey literature in the world

Related Constraints: NTK Status Mandate Container

Related Activities: Document and Metadata Collecting , Storing and Archiving, Access Management, Budget Management, Repository Backup, Repository Restore, Team Management

Functional Class(es): Supporting Functional Classes - Mandate & Commitment to Digital Object Maintenance

Related Risks: Pilot Project End, Loss of Staff Members, Financial Shortfall, Weak Mandate, Undocumented Policies, Staff Skills insufficient

Name: Activity Description

Description: Repository gathers, preserves and makes accessible nonpublished and semupublished literature (grey literature) on the national level of Czech Republic and supplements hereby the function of the National Library, which

covers the officially published literature, in the digital electronic form as fulltext or metadata with the URL to the original document location.

Related Constraints: NTK Status Mandate Container

Related Activities: Document and Metadata Collecting , Storing and Archiving, Cooperation Network, Software Administration, Hardware Administration

Functional Class(es): Supporting Functional Classes - Mandate & Commitment to Digital Object Maintenance

Name: Activity Determination

Description: The repository is designed to support science, research and education

Related Constraints: NTK Status Mandate Container

Functional Class(es): Supporting Functional Classes - Mandate & Commitment to Digital Object Maintenance

Name: Licensing and Legal Standards

Description: Licensing models, sample contracts and legal standards for building similar cooperating institutional repositories are one of the planned outputs of the project.

2010: Legal expertise plus contract template was created already in 2009, during 2010 the experience showed limited usability of the sample contract, see Identified Risks

2011 - additional legal expertise created plus new sample contracts, see Constraints and Risks

Related Constraints: Authors' Act

Related Activities: Cooperation Network

Functional Class(es)*: Supporting Functional Classes - Legal & Regulatory Legitimacy

Name: Best Practices

Description: Best practices for building similar cooperating institutional repositories are one of the planned outputs of the project

2010: Best practices for partners created in the technical and methodical areas, see section Constraints - Methodology of the cooperation with NUSL etc.

Functional Class(es)*: Supporting Functional Classes - Efficient & Effective Policies

Name: Metadata Standard

Description: Sample metadata standard for building similar cooperating institutional repositories are one of the planned outputs of the project

2010: NUSL metadata format was created and refined including the conversion to MARC21 - see section Constraints

2011 - In the year 2012 NUSI plans to review the usage of the NUSL metadata format with the aim to terminate it's usage and to use MARC21 as official NUSL metadata format.

Functional Class(es): Supporting Functional Classes - Metadata Management & Audit Trails

Name: Partner Network

Description: To create partner network of cooperating local producers of grey literature

2010: Signed contracts with 16 partners, see section Constraints - Partner Network 2010

2011 - 38 partner contracts signed so far, see section Constraints - Partner Network 2011

2012 - 91 partners, 41 supplying fulltexts, see section Constraints - Partner Network 2012

Related Constraints: Legal Expertise

Functional Class(es): Supporting Functional Classes - Mandate & Commitment to Digital Object Maintenance, Acquisition & Ingest

Name: Long Term Preservation

Description: To preserve the long term accessibility and usability of stored documents

2010: See section Constraints - PID, Methodology, Long Term Preservation etc.

Functional Class(es): Supporting Functional Classes - Preservation Planning & Action

Related Risks: Long Term Preservation Strategy not described

Name: Collaboration with OpenGrey etc.

Description: The scope of NUSL is national, but it plans to collaborate with grey literature organisations from abroad such as OpenGrey and with Registry of Open Access Repositories (ROAR) to help to disseminate the information about Czech grey literature in the world.

2011 - OPEN GREY collaboration started including harvesting - 2011 harvested and indexed only records with attached fulltexts, for 2012 planned harvesting and automatic indexing of records without attached fulltexts, 2011 prepared PSH and SIGLE mapping - <http://www.opengrey.eu/> Collaboration with other GL bodies see Constraints

2012 - the aim is to collaborate with GreyNet in the year 2013

Related Constraints: Collaboration with other GL organisations

Related Activities: Collaboration with foreign grey literature bodies, Record internalization, NUSL Interface internalisation, NUSL Publicity

Functional Class(es)*: Supporting Functional Classes, Dissemination

Related Risks: Duplicate project

Name*: NUSL Marketing for Public

Description*: For 2012 is planned to promote NUSL to public users in order to support the grey literature dissemination

Related Constraints: Marketing Plan for 2012

Related Activities: NUSL Marketing for Public

Functional Class(es)*: Supporting Functional Classes, Dissemination

Name*: Invenio Bug Tracking

Description*: On this URL <http://code.google.com/p/nusl-invenio/> was in the year 2011 created the database of Invenio bugs for NUS with the objective to gather, share and report the problems/bugs within the NUSL repository software

Related Constraints:

Related Activities: Invenio Bug Tracking

Functional Class(es)*: Supporting Functional Classes,

Adequate Technical Infrastructure

Name*: Grant Search

Description*: NTK was in the year 2012 classified as research organisation, this opens the possibility to apply for a grant. NUSL management objective is to apply for a grant for further NUSL development in the year 2013

Related Constraints: NTK classified as research organisation

Related Activities:

Functional Class(es)*: Supporting Functional Classes

Mandate & Commitment to Digital Object Maintenance, Efficient & Effective Policies, Acquisition & Ingest, Dissemination

Name*: NUSL Council

Description*: To secure the establishment, 1st meeting and continual function of proposed NUSL Council

Related Constraints: NUSL Council proposal container

Related Activities:

Functional Class(es)*: Supporting Functional Classes

Mandate & Commitment to Digital Object Maintenance, Organisational Fitness

Assets

Repository Hardware - Hardware used to run the repository software and database - SUN SUNXFIRE 4500 server, OS SOLARIS 10

Repository Software - CDS Invenio for the repository + FAST for User Interface

Grey Literature Collection - the GL records stored in NUSL repository

Activities

Activity Name: Document and Metadata Collecting

Activity Desc: To locate the proper sources, document and metadata

Activity Role(s): Administrator, Metadata management

Related Objective(s): Activity Description, Main Function

Functional Class(es): Acquisition & Ingest

Related Risks: No Ingest Policy

Activity Name: Storing and Archiving

Activity Desc: Storing and Archiving the acquired documents and metadata

Activity Role(s): Administrator

Related Assets: Repository Hardware, Repository Software

Related Objective(s): Activity Description, Main Function

Functional Class(es): Acquisition & Ingest, Preservation of Digital Object

Integrity, Authenticity & Usability

Related Risks: Deliberate System Sabotage

Activity Name: Access Management

Activity Desc: To make the stored documents accessible for the users

Activity Role(s): Administrator

Related Assets: Repository Hardware, Repository Software - CDS Invenio + FAST

Related Objective(s): Main Function

Functional Class(es)*:Dissemination

Related Risks: Budget for Services, FAST Trial Version

Activity Name: Budget Management

Activity Desc: To create and maintain the budget for the repository and related areas and activities, in cooperation with top management to ensure the proper financing of the repository and it's development

Activity Role(s): Management

Related Objective(s): Main Function

Functional Class(es): Mandate & Commitment to Digital Object Maintenance, Acquisition & Ingest, Preservation of Digital Object Integrity, Authenticity & Usability, Dissemination, Adequate Technical Infrastructure

Activity Name: Repository Backup

Activity Desc: To create the backup copy of the system to preserve the current setup and of the repository database to preserve it's content

Activity Role(s): Administrator

Related Assets: Repository Hardware, Repository Software

Related Objective(s): Main Function

Functional Class(es)*:Preservation of Digital Object Integrity, Authenticity & Usability

Related Risks: Backup Tapes Storage

Activity Name: Repository Restore

Activity Desc: To restore the system and the repository database after possible failure or disaster resulting in loss of data.

Activity Role(s): Administrator

Related Assets: Repository Hardware, Repository Software

Related Objective(s): Main Function

Functional Class(es)*: Preservation of Digital Object Integrity, Authenticity & Usability

Related Risks: Disaster Recovery

Activity Name: Cooperation Network

Activity Desc: To create the network of cooperating content providers and to sign with them legal contracts

Activity Role(s): Management, Legal Support

Related Objective(s): Activity Description, Licensing and Legal Standards

Functional Class(es): Legal & Regulatory Legitimacy, Acquisition & Ingest

Related Risks: Partner Network Voluntary

Activity Name: Software Administration

Activity Desc: Administration of the CDS Invenio system

Activity Role(s): Administrator

Related Assets: Repository Software

Related Objective(s): Activity Description

Functional Class(es): Preservation of Digital Object Integrity, Authenticity & Usability

Related Risks: Software Administration

Activity Name: Hardware Administration

Activity Desc: Administration of the repository hardware

Activity Role(s): Administrator

Related Assets: Repository Hardware

Related Objective(s): Activity Description

Functional Class(es): Preservation of Digital Object Integrity, Authenticity & Usability

Activity Name: Team Management

Activity Desc: Management and development on the staff team.

Activity Role(s): Management

Related Objective(s): Main Function

Functional Class(es)*: Organisational Fitness, Efficient & Effective Policies

Activity Name: Metadata Management

Activity Desc: Setting and updating of the metadata scheme

Setting and updating of the data templates and forms according to the document types

Activity Role(s): Metadata management

Functional Class(es)*: Metadata Management & Audit Trails

Activity Name: Collaboration with foreign grey literature bodies

Activity Desc: Collaboration with OpenGrey, ROAR etc. to support the dissemination and accessibility of national grey literature from abroad. This activity influences the metadata format (the field for interlibrary exchange service contact).

2011 - OPEN GREY collaboration started including harvesting - 2011 harvested and indexed only records with attached fulltexts, for 2012 planned harvesting and automatic indexing of records without attached fulltexts,

2011 prepared PSH and SIGLE mapping - <http://www.opengrey.eu/>

Collaboration with other GL bodies see Constraints

Activity Role(s): Content Management

Related Assets: Repository Software: CDS Invenio for the repository + FAST for User Interface

Related Objective(s): Collaboration with OpenGrey etc.

Functional Class(es)*: Dissemination

Activity Name: Record internalization

Activity Desc: Adding English titles

Adding English keywords by automatic indexing of fulltexts

Activity Role(s): Content Management

Related Assets: Repository Software: CDS Invenio for the repository + FAST for User Interface

Related Objective(s): Collaboration with OpenGrey etc.

Functional Class(es)*: Dissemination

Activity Name: CDS Invenio localisation

Activity Desc: CDS Invenio was not fully localised to Czech language, NUSL team is performing localisation of the software, error messages and of the main part of the help texts

2011 - localisation of error messages was outsourced to external translator organisation

Activity Role(s): Administrator

Related Assets: Repository Software: CDS Invenio for the repository + FAST for User Interface

Related Objective(s): Main Function, Partner Network

Functional Class(es)*: Dissemination

Activity Name: NUSL Interface internalisation

Activity Desc: The user interface of NUSL was originally in Czech language, for the cooperation with foreign grey literature bodies is NUSL team performing the translation of the user interface to english to support the dissemination of national grey literature to the world

Activity Role(s): Administrator

Related Assets: Repository Software: CDS Invenio for the repository + FAST for User Interface

Related Objective(s): Main Function, Collaboration with OpenGrey etc.

Functional Class(es)*: Dissemination

Activity Name: NUSL Publicity

Activity Desc: NUSL team is performing various types of publicity activities to propagate NUSL among potential partners - lectures in conferences, articles in czech and foreign magazines, on-site presentations etc.

Activity Role(s): Management, Metadata management, Content Management, Services

Related Assets:

Related Objective(s): Main Function, Partner Network, Collaboration with OpenGrey etc.

Functional Class(es)*: Acquisition & Ingest, Dissemination

Activity Name: NUSL Marketing for Public

Activity Desc: For 2012 is planned to promote NUSL to public users in order to support the grey literature dissemination

Activity Role(s): Services

Related Assets: Grey Literature Collection: The grey literature records stored in the NUSL repository

Related Objective(s): NUSL Marketing for Public

Functional Class(es)*: Dissemination

Activity Name: Invenio Bug Tracking

Activity Desc: All relevant NUSL administrators and testers report problems on the bug database <http://code.google.com/p/nusl-invenio/>

Activity Role(s): Management, Administrator, Power user - administrator

Related Assets: Repository Software: CDS Invenio for the repository + FAST for User Interface

Related Objective(s): Invenio Bug Tracking

Functional Class(es)*: Adequate Technical Infrastructure

Activity Name: Error Checking

Activity Desc: Repeating errors when storing records - to fight this, a set of automated checks was prepared - results sent via e-mail to relevant roles.

Activity Role(s): Administrator, Content Management

Related Assets: Repository Software: CDS Invenio for the repository + FAST for User Interface, Grey Literature Collection: The grey literature records stored in the NUSL repository

Related Objective(s): Main Function, Long Term Preservation

Functional Class(es)*: Preservation of Digital Object Integrity, Authenticity & Usability, Metadata Management & Audit Trails

Activity Name: Duplicity checking

Activity Desc: Software for duplicity check is used to fight institutional and cross-source duplicities

Activity Role(s): Administrator, Content Management

Related Assets: Grey Literature Collection: The grey literature records stored in the NUSL repository

Related Objective(s): Main Function, Long Term Preservation

Functional Class(es)*: Preservation of Digital Object Integrity, Authenticity & Usability, Dissemination

Activity Name: Automated PXH indexing

Activity Desc: See viz <http://www.techlib.cz/cs/14-psh>

Activity Role(s): Metadata management, Content Management

Related Assets: Grey Literature Collection: The grey literature records stored in the NUSL repository

Related Objective(s): Main Function, Long Term Preservation

Functional Class(es)*: Metadata Management & Audit Trails, Dissemination

Activity Name: Statistics Generation and Preparation

Activity Desc: Generation and preparation of statistics regarding NUSL usage.

Example see Constraints

Activity Role(s): Content Management

Related Assets: Grey Literature Collection: The grey literature records stored in the NUSL repository

Related Objective(s): Activity Description

Functional Class(es)*: Efficient & Effective Policies

Identified risks + risk management – viz také přílohy

Risk Number 1: Loss of Staff Members

The team is relatively small, the skills are not shared, it is even complicated to cover all necessary activities.

----- 2010 ----- The team was growing during 2010, so the substitutability of the team members. The team members activities are documented and presented on the regular team meetings, the documents are stored in the newly established NUSI wiki. The team is compact and located in one place. The risk vulnerability is lower, but the risk still exists

Risk Description:

2011 - NTK staff was reduced by 15% including NUSL team, where some jobs contracts were shortened. The risk vulnerability is now and for 2012 higher. 2012 - from March

2012 some shortened jobs contracts restored. New partner network manager, new Invenio administrator - part-time job 0.5, then 0.8 - some critical tasks covered by external contractor. Probability of workforce reduction remains - the risk vulnerability still high.

Risk Areas:

Personnel, Management & Admin Procedures

Vulnerability(ies):

- The team is build from relatively fresh employees, which are not stabilised within the organisation -

Consequence(s):

- Loss of any staff member might have impact on basic functions of the repository especially in the initial phase of the pilot project

Relationship(s):

- From risk #667 ("Staff Skills insufficient") to this risk, relationship type is 'explosive'.
- From risk #1149 ("NUSL transfer to standard NTK services") to this risk, relationship type is 'explosive'.

Risk Owner(s):

Management

Functional Classes:

Organisational Fitness

Date of Identification:

2012-12-05 09:45:04

Risk Probability:

High

Risk Impact:

Very High (Service Delivery)

Risk Severity:

20

Avoidance Strategy: Ideal would be to add more staff members to the team and make them share the knowledge. Not in the budget. For 2012 is the budget even lower.

Strategy Owner: Management

Target:

Check Date: 0000-00-00

Risk Mitigation:

Avoidance Strategy: To document all processes and activities to make it easier and quicker for new staff members to acquire all necessary skills - for 2012 even more important

Strategy Owner: Management

Target:

Check Date: 0000-00-00

Avoidance Strategy: Keep documenting the team activities, store and organise related documents to the proper storage, improve the working conditions of the

team
Strategy Owner: Management
Target: Documented processes
Check Date: 2013-06-30

Risk Number 2: Pilot Project End

After the pilot project end - see constraint Project Duration - might the repository have problems with financing and mandate

----- 2010 ----- The main NUSL activities (long term grey literature collection, preservation and accessibility) are covered in the NTK budget for the years following 2011. Further development should be covered by another grant program. The risk is minimised and its character slightly changed, but still exists

Risk Description:

2011 - pilot project ended, NUSL is part of the NTK services, the time shows which impact this will have on NUSL

2012 - NUSL project evaluated as excellent. From 5. 10. 2012 is NTK classified as research organisation - this opens the possibility of access to grants for further development of existing projects or for new projects - see Constraints . This risk converted to the risk of transferring NUSL to standard NTK services.

Risk Areas:

Personnel, Management & Admin Procedures

Vulnerability(ies):

- The pilot project has its definite end, but this does not mean automatically financing problems

Consequence(s):

- Underfinancing can undermine the vast majority of repository functions

Relationship(s): No Relationships Established

Risk Owner(s): Management

Functional Classes: Mandate & Commitment to Digital Object Maintenance
Organisational Fitness

Date of Identification: 2012-12-08 09:53:42

Risk Probability: Very Low

Risk Impact: Very Low (Service Delivery)

Risk Severity: 1

Treatment Strategy: To try to get involved in another successive project and/or to find another financing source for the NUSL repository - now integral part of the NTK budget

Strategy Owner: Management

Target:

Check Date: 0000-00-00

Avoidance Strategy: Bring this theme to the proposed NUSL Council, if it will be established

Risk Mitigation: *Strategy Owner:* Management

Target:

Check Date: 0000-00-00

Avoidance Strategy: This risk converted to the risk of transferring NUSL to standard NTK services

Strategy Owner:

Target: To keep NUSL as project

Check Date: 2013-03-31

Risk Number 3: Disaster Recovery

Disaster recovery plan is missing. There is in place simple backup plan, but the recovery after some data loss is not described.

----- 2010 ----- Together with backup strategy and methodology is being developed disaster recovery plan. The plan has to be finalised and validated. The risk is slightly minimalised, but still exists

Risk Description:

2011 new backup plan was developed and it is planned to store backups outside the NTK building

2012 - formalised disaster recovery plan still does not exist (no budget), but from August 2012 are NUSL backup tapes on a monthly basis stored in a bank safe - CSOB Prague 4.

Risk Areas:

Physical Environment

Vulnerability(ies):

- The risk is slightly minimised, but still exists

Consequence(s):

- Delayed recovery after disaster

Relationship(s):

- From this risk to risk #668 ("Deliberate System Sabotage"), relationship type is 'explosive'.

Risk Owner(s):

Management
Administrator

Functional Classes:

Preservation of Digital Object Integrity, Authenticity & Usability

Date of Identification:

2012-12-07 09:14:23

Risk Probability:

Very Low

Risk Impact:

Medium (Service Delivery)

Risk Severity:

3

Treatment Strategy: To maintain and further develop the written disaster recovery plan - maybe even test it

Strategy Owner: Management

Target: To have at least draft of the disaster recovery plan

Check Date: 2013-06-30

Risk Mitigation:

Avoidance Strategy: Validate the backup storage outside the NTK building

Strategy Owner: Management

Target: This was validated in 2012

Check Date: 0000-00-00

Risk Number 4: Partner Network Voluntary

The planned network of partner organisations, supplying content for the repository, is based on organisations voluntariness, there is no legal regulation in place.

----- 2010 ----- For partners was prepared local CDS Invenio installation pre-configured for creation of grey literature digital collection followed by methodical documents and training for partners plus targeted NUSL propagation in the press, conferences etc. Signed contracts with 16 partners, but the risk still applies

Risk Description:

2011 - 38 partner contracts signed so far, but the growth of partnet network is slow and complicated, risk still applies

2012 - 91 partner contracts signed so far (41 supplying digital documents), grant agencies refusal, problematic partnering on ministerial level - no direct external management or government support. Contracts signed mainly with organisations

contacten in 2011, positive response from private universities.

Risk Areas: Operations & Service Delivery

Vulnerability(ies): • Few organisations already postponed the cooperation

Consequence(s): • Problems with ingest

Relationship(s): • From this risk to itself, relationship type is 'contagious'.
• From risk #661 ("Weak Mandate") to this risk, relationship type is 'explosive'.
• From risk #1146 ("Management and legislative support") to this risk, relationship type is 'complementary'.

Risk Owner(s): Management
Legal Support

Functional Classes: Legal & Regulatory Legitimacy
Acquisition & Ingest

Date of Identification: 2012-12-09 14:35:22

Risk Probability: High

Risk Impact: Very High (Service Delivery)

Risk Severity: 20

Treatment Strategy: To try to find more motivations for the partners, to try to simplify the process for them, to explain better the benefits of the partnership (for example the benefit of one central archive, international aspect of the project, possibly influencing the financing of the partners etc.).

Strategy Owner: Management

Target: To define more "sales-like" approach to recruit new partners

Check Date: 2013-06-30

Treatment Strategy: Promotion of the project towards the partners and towards the public users

Strategy Owner: Management

Target:

Check Date: 2013-06-30

Risk Mitigation:

Treatment Strategy: Try to get NUSL rated for the impact factor - very political ministerial level.

Strategy Owner: Management

Target:

Check Date: 0000-00-00

Treatment Strategy: Continue to promote NUSL among potential partners, create a partner success story

Strategy Owner: Management

Target: Defined target groups benefits for users and partners

Check Date: 2013-06-30

Risk Number 5: Backup Tapes Storage

Tapes with backup copies of the repository are stored in the same room, where the physical repository itself is located.

Risk Description: ----- 2010 ----- Backup strategy and methodology is being developed including tape handling and disaster recovery plan. The plan has to be validated and finalised.

2011 new backup plan was developed and it is planned to store backups outside the NTK building - but this is still not finalised - risk still exists

2012 - from August 2012 are NUSL backup tapes on a monthly basis stored in a

bank safe - CSOB Prague 4.

| | |
|--------------------------------|--|
| Risk Areas: | Physical Environment Personnel, Management & Admin Procedures |
| Vulnerability(ies): | <ul style="list-style-type: none">Any physical disaster, (fire etc.), which damages repository, might damage backup copies in the same time. |
| Consequence(s): | <ul style="list-style-type: none">In case of physical disaster loss of the repository and backup copies in the same time |
| Relationship(s): | No Relationships Established |
| Risk Owner(s): | Management Administrator |
| Functional Classes: | Preservation of Digital Object Integrity, Authenticity & Usability Adequate Technical Infrastructure |
| Date of Identification: | 2012-12-05 10:56:41 |
| Risk Probability: | Very Low |
| Risk Impact: | High (Service Delivery) |
| Risk Severity: | 4 <i>Treatment Strategy:</i> Validate the backup storage outside the NTK building <i>Strategy Owner:</i> Management <i>Target:</i> 2012 validated <i>Check Date:</i> 0000-00-00 |
| Risk Mitigation: | <i>Treatment Strategy:</i> Maintain and develop the backup procedures and strategy <i>Strategy Owner:</i> Management <i>Target:</i> Written backup plan, draft of recovery plan <i>Check Date:</i> 2013-06-30 |

Risk Number 6: Financial Shortfall

Finances are sufficient for the status quo, not for the advancement of the repository
----- 2010 ----- Financing of the project is continuously ensured, for example for software licences, hardware renewal etc.

| | |
|--------------------------|---|
| Risk Description: | 2011 - For 2012 will be NUSL financed from the NTK budget without financial support from any project, the time shows the impact of this change. 2012 - no impact of this risk - the operation covered by NTK and by pre-paid maintenance contract. Licences and this contract end 2013 - for this year is prepared a tender for FAST licences and services for next 3 years. |
|--------------------------|---|

| | |
|--------------------------------|---|
| Risk Areas: | Personnel, Management & Admin Procedures |
| Vulnerability(ies): | <ul style="list-style-type: none">What does not advance, perishes |
| Consequence(s): | |
| Relationship(s): | No Relationships Established |
| Risk Owner(s): | Management |
| Functional Classes: | Mandate & Commitment to Digital Object Maintenance |
| Date of Identification: | 2012-12-07 09:28:15 |
| Risk Probability: | Low |
| Risk Impact: | Medium (Organisational Viability) |

Risk Severity: 6

Treatment Strategy: To find another source of financing - additional to the NTP budget

Strategy Owner: Management

Target: Possible grant for further NUSL development?

Check Date: 2013-06-30

Risk Mitigation:

Treatment Strategy: Look for another grant to support the financing of NUSL

Strategy Owner: Management

Target: For the year 2013 is prepared a tender for FAST licences and services for next 3 years.

Check Date: 2013-03-31

Risk Number 7: Budget for Services

Services of the supplier of the software for user interface FAST, company INCAD, are covered in the budget and contract until the end of the year 2010.

Risk Description:

----- 2010 ----- The services contract with FAST system supplier is signed until the end of 2013.

2012 - If there will be no budget in the year 2013 for the contract renewal, the operation might be endangered. Possible partial solution by adopting new Invenio functionality.

Risk Areas:

Physical Environment

Vulnerability(ies):

- Without external services is NTK unable to maintain the FAST software

Consequence(s):

Relationship(s): No Relationships Established

Risk Owner(s): Management

Functional Classes: Dissemination
Adequate Technical Infrastructure

Date of Identification: 2012-12-05 13:27:18

Risk Probability: Very Low

Risk Impact: Medium (Service Delivery)

Risk Severity: 3

Treatment Strategy: To find/cover the finances within the NTK budget on time.

Strategy Owner: Management

Target:

Check Date: 2013-03-31

Risk Mitigation:

Treatment Strategy: Include this finances to the 2013 budget

Strategy Owner: Management

Target: For the year 2013 is prepared a tender for FAST licences and services for next 3 years.

Check Date: 2013-03-31

Risk Number 8: FAST Trial Version

NTK uses for the repository trial version of the software FAST, covered by contract with INCAD until the end of the year 2011.

Risk Description:

----- 2010 ----- Full FAST version already in place - this risk was eliminated But:

2012 - If there will be no budget in the year 2013 for the contract renewal, the operation might be endangered. Possible partial solution by adopting new Invenio

functionality in cca 3 years

Risk Areas: Physical Environment

Vulnerability(ies): • From the year 2012 are the software licences not covered in the budget

Consequence(s): • Loss of the User Interface System

Relationship(s): No Relationships Established

Risk Owner(s): Management

Functional Classes: Dissemination
Adequate Technical Infrastructure

Date of Identification: 2012-12-08 11:29:23

Risk Probability: Very Low

Risk Impact: Very Low (Service Delivery)

Risk Severity: 1

Treatment Strategy: Include payment for the FAST full version to the NTK budget on time

Strategy Owner: Management

Target: Full version already in place - secured financing for next years

Check Date: 2013-03-31

Risk Mitigation: *Treatment Strategy:* Explore the possibility to adopt new Invenio functionality in cca 3 years instead of FAST

Strategy Owner: Management

Target: Draft of the strategy for FAST replacement with new Invenio functionality in cca 3 years

Check Date: 2012-09-30

Risk Number 9: Weak Mandate

There is only one relatively brief paragraph in the NTK status

----- 2010 ----- Grey literature topic is included in the conception of library development in CZ until 2014. The new addendum to the NTK status from 2010/05/12 adds in the sections 3f and 3h new mandates, see section Mandate of the audit. This risk is now very minimal.

Risk Description: 2011 - the mandate will be further strengthened, if the proposed NUSL Council will be created - see Constraints

2012 - the proposal to create NUSL Council was submitted for approval to the NTK director - council members will be contacted at the end of the year 2012. First council meeting will be held in the year 2013.

Risk Areas: Personnel, Management & Admin Procedures

Vulnerability(ies):

Consequence(s): • Weak mandate can result in low prestige of the project damaging it's success

Relationship(s): • From this risk to risk #656 ("Partner Network Voluntary"), relationship type is 'explosive'.
• From risk #1149 ("NUSL transfer to standard NTK services") to this risk, relationship type is 'explosive'.

Risk Owner(s): Management
Functional Classes: Mandate & Commitment to Digital Object Maintenance
Date of Identification: 2012-12-07 09:31:03
Risk Probability: Very Low
Risk Impact: Low (Reputation and Intangibles)
Risk Severity: 2
Treatment Strategy: The proposed NUSL Council should be established and start working ASAP
Risk Mitigation: *Strategy Owner:* Management
Target: Working NUSL Council
Check Date: 2013-02-28

Risk Number 10: No Ingest Policy

There is no formalized ingest policy in place with described responsibilities -----
 2010
Risk Description: ----- Ingest methodology is being developed. In the NUSL team was created the role of the content management. Risk now very weak
 2011 - ingest policies were during the year 2011 further developed - risk very low
 2012 - risk eliminated - see Constraint NUSL Methodology
Risk Areas: Operations & Service Delivery
Vulnerability(ies):
Consequence(s):
Relationship(s): No Relationships Established
Risk Owner(s): Management
Functional Classes: Efficient & Effective Policies
 Acquisition & Ingest
Date of Identification: 2012-12-07 10:02:25
Risk Probability: Very Low
Risk Impact: Low (Service Delivery)
Risk Severity: 2
Risk Mitigation: *Treatment Strategy:* Continue to maintain and develop current ingest policy
Strategy Owner: Management
Target:
Check Date: 2012-09-30
Treatment Strategy: Continue to document ingest policy, make the documents available to the NUSL team
Strategy Owner: Management

Target: 2012 - risk eliminated - see Constraint NUSL Methodology - keep up this document up to date
Check Date: 2013-09-30

Risk Number 11: Document Formats

Nonexistent description of supported document formats Nonexistent formalized procedure for migration of formats to newer versions

Risk Description: ----- 2010 ----- External analysis of this questions was ordered together with Long Term Preservation Strategy Risk. The format handling is now described, risk very weak.

2011 - new version of the analysis/document/policies was created - see Constraints, risk very low

2012 - Monthly format statistics are prepared, if non-preferred format occurs, it is solved in the cooperation with the supplier.

Risk Areas: Personnel, Management & Admin Procedures

Vulnerability(ies):

Consequence(s):

Relationship(s):

- From risk #666 ("Long Term Preservation Strategy not described") to this risk, relationship type is 'explosive'.

Risk Owner(s): Management
Administrator

Functional Classes: Efficient & Effective Policies
Preservation of Digital Object Integrity, Authenticity & Usability

Date of Identification: 2012-12-05 14:07:53

Risk Probability: Very Low

Risk Impact: Low (Service Delivery)

Risk Severity: 2

Treatment Strategy: Maintain and develop the methodology, which data formats will NUSL support including the migration policy
Strategy Owner: Management
Target:
Check Date: 2012-09-30

Risk Mitigation: *Avoidance Strategy:* Take in account supported document formats in all related NUSL metadata and content activities including the possible document typology and metadata changes
Strategy Owner: Management
Target: Risk eliminated, keep the above mentioned strategy
Check Date: 2012-09-30

Risk Number 12: Software Administration

There is only one administrator with skills for CDS Invenio administration, located in the IT department, non-substitutable.

Risk Description: ----- 2010 ----- The software administrator was transferred under the management of the NUSL manager, another team member was trained in this area and the documentation for the administrator is being created. Weak risk.

2011 - the full-time SW administrator left the company, replaced by part-time worker, the risk is again higher

2012 - new Invenio administrator was hired - part-time (0.8) job. Some critical tasks are covered by external contractor -100 hours. The risk vulnerability still high - see Risk No. 1.

| | |
|--------------------------------|---|
| Risk Areas: | Hardware, Software or Communications Equipt & Facilities |
| Vulnerability(ies): | <ul style="list-style-type: none">The administrator is not well established in the NTK, there is a probability of his loss |
| Consequence(s): | <ul style="list-style-type: none">Significant delay in the development of the repository, risk of data corruption |
| Relationship(s): | <ul style="list-style-type: none">From this risk to risk #668 ("Deliberate System Sabotage"), relationship type is 'explosive'. |
| Risk Owner(s): | Management Administrator |
| Functional Classes: | Adequate Technical Infrastructure |
| Date of Identification: | 2012-12-07 09:34:20 |
| Risk Probability: | Medium |
| Risk Impact: | High (Service Delivery) |
| Risk Severity: | 12 |
| | <i>Treatment Strategy:</i> To look for the additional SW administrator to the current part-time one <i>Strategy Owner:</i> Management <i>Target:</i> <i>Check Date:</i> 2012-02-29 |
| Risk Mitigation: | <i>Treatment Strategy:</i> Keep the administrator documentation up to date with all relevant changes, for example with new CDS Invenio version and make it available to the NUSL team <i>Strategy Owner:</i> Administrator <i>Target:</i> Continue this strategy plus document Invenio administrative processes and installation changes <i>Check Date:</i> 2013-09-30 |

Risk Number 13: Undocumented Policies

There is generally low degree of policies documentation

----- 2010 ----- Undocumented processes are continuously documented, NUSL wiki has been created

Risk Description: 2011 - NUSL wiki was cancelled because of weak security of the solution, partially replaced by Invenio bug tracking at google code (see Activities)

2012 - After wiki cancellation the policies and work procedures are partially documented using MS Word, some rarely repeated tasks are undocumented. No process/workflow models - planned for 2013 - budget? NUSL know how well documented - see Constraint NUSL Methodology

Risk Areas: Personnel, Management & Admin Procedures

Vulnerability(ies):

| | |
|--|--|
| Consequence(s): | <ul style="list-style-type: none"> • Voluntary and chaotic operation • Low possibility of skills transfer |
| Relationship(s): | No Relationships Established |
| Risk Owner(s): | Management Administrator Metadata management Legal Support Organisational Fitness Efficient & Effective Policies Acquisition & Ingest Preservation of Digital Object Integrity, Authenticity & Usability Metadata Management & Audit Trails Dissemination Preservation Planning & Action |
| Functional Classes: | |
| Date of Identification: | 2012-12-07 10:03:54 |
| Risk Probability: | Low |
| Risk Impact: | Medium (Organisational Viability) |
| Risk Severity: | 6 |
| Risk Mitigation: | <p><i>Treatment Strategy:</i> After completing the DRAMBORA Assessment to map all discovered policy shortcomings and check the list for omissions. For the newly discovered undocumented policies to start the process of documenting them.</p> <p><i>Strategy Owner:</i> Management</p> <p><i>Target:</i></p> <p><i>Check Date:</i> 2012-09-30</p> <p><i>Treatment Strategy:</i> Think of the replacement of the cancelled NUSL wiki to store all related documents</p> <p><i>Strategy Owner:</i> Management</p> <p><i>Target:</i> Possible solution - documented NUSL processes</p> <p><i>Check Date:</i> 2013-09-30</p> |
| | |
| Risk Number 14: Long Term Preservation Strategy not described | |
| Risk Description: | <p>Long Term Preservation Strategy and the preservation plan are not sufficiently described</p> <p>----- 2010 ----- External analysis of this questions was ordered together with Document Format Risk - see section Constraints. This analysis hat to be verified.</p> <p>2011 - new version of the analysis/document/poolicies was created - see Constraints, risk very low</p> <p>2012 - the 2011 version still in place, time to time verified - no need for change - risk eliminated - see Risk 11 - Document Formats.</p> |
| Risk Areas: | Operations & Service Delivery |
| Vulnerability(ies): | <ul style="list-style-type: none"> • The strategy and plan are just drafted in the repository documentation |
| Consequence(s): | <ul style="list-style-type: none"> • Possible loss of data consistency and/or document accessibility |
| Relationship(s): | <ul style="list-style-type: none"> • From risk #959 ("Document Typology Revisited") to this risk, relationship type is 'explosive'. • From this risk to risk #663 ("Document Formats"), relationship type is 'explosive'. |
| Risk Owner(s): | Management |

Functional Classes: Preservation Planning & Action

Date of Identification: 2012-12-07 09:50:16

Risk Probability: Very Low

Risk Impact: Low (Service Delivery)

Risk Severity: 2

Treatment Strategy: Maintain and further develop the current Long Term Preservation Strategy
Strategy Owner: Management
Target: Continue this strategy
Check Date: 2013-11-30

Risk Mitigation:
Treatment Strategy: Verify and apply the related analysis
Strategy Owner: Management
Target: Done
Check Date: 0000-00-00

Risk Number 15: Staff Skills insufficient

With the time and development of technologies and policies might staff skills become insufficient

----- 2010 ----- The growing team continuously acquires required skills by self-improvement, related conferences and trainings. The team members feels, that they are acquiring unique skills.

Risk Description:
 2011 - with the connection to the Risk 1 it is important to keep eye on this risk and motivate staff members by education
 2012 - working procedures partially documented, NUSL team know-how well described - see Constraint NUSL Methodology - team education is still one of priorities to eliminate Risk 1.

Risk Areas: Personnel, Management & Admin Procedures

Vulnerability(ies):

- Small team not shared skills

Consequence(s):

- Staff not capable to fulfill all necessary tasks to ensure proper repository functionality and development

Relationship(s):

- From this risk to risk #652 ("Loss of Staff Members"), relationship type is 'explosive'.
- From this risk to risk #668 ("Deliberate System Sabotage"), relationship type is 'explosive'.

Risk Owner(s): Management

Functional Classes: Organisational Fitness

Date of Identification: 2012-12-07 10:07:03

Risk Probability: Low

Risk Impact: Medium (Service Delivery)

Risk Severity: 6

Treatment Strategy: Ensure proper training for the staff members - specially good adaptation plans for new team members
Strategy Owner: Management
Target: Documented processes for knowledge sharing and smooth adoption of new team members

Check Date: 2013-06-30

Treatment Strategy: Keep staff training and knowledge sharing among top management priorities

Strategy Owner: Management

Target:

Check Date: 2013-11-30

Risk Number 16: Deliberate System Sabotage

Dissatisfied or released staff member might deliberate damage the repository

----- 2010 ----- The content and system backup is daily performed, the role of content manager was created, the team grows and so grows the substitutability in the team.

Risk Description:

2011 - connected to risks 1 and 15 is this risk for the next period a bit higher

2012 - NTK IT hit by mass employee notices, but the leaving workforce behaved responsibly. For 2013 is expected outsourcing of hardware administration to minimise this risk. NUSL team is well motivated - minimal risk.

Risk Areas:

Operations & Service Delivery

Vulnerability(ies):

- Small team, SW administrator administratively belongs to another department

Consequence(s):

- Damage to the repository consistency

Relationship(s):

- From risk #654 ("Disaster Recovery") to this risk, relationship type is 'explosive'.
- From risk #664 ("Software Administration") to this risk, relationship type is 'explosive'.
- From risk #667 ("Staff Skills insufficient") to this risk, relationship type is 'explosive'.

Risk Owner(s):

Management
Administrator

Functional Classes:

Preservation of Digital Object Integrity, Authenticity & Usability

Date of Identification:

2012-12-07 10:22:17

Risk Probability:

Low

Risk Impact:

High (Service Delivery)

Risk Severity:

8

Avoidance Strategy: Ensure the satisfaction of the team members by establishing good working conditions, training and personal development

Strategy Owner: Management

Target:

Check Date: 2012-09-30

Risk Mitigation:

Treatment Strategy: Ensure proper backups of the repository, regular checking of the repository consistency

Strategy Owner: Administrator

Target: Continue this strategy

Check Date: 2013-09-30

Avoidance Strategy: Include this topic to the disaster recovery plan

Strategy Owner: Management

Target: Disaster recovery plan draft

Check Date: 2012-11-30

Risk Number 17: Duplicate project

There is ongoing activity of the Masaryk University in Brno to establish project similar to NUSL

Risk Description: 2011 - the duplicate project continues at <https://repozitar.cz/> with universities participation, it is planned to add other organisation types - risk still high

2012 - <https://repozitar.cz/> is now working with participation of 15 universities - divided searching in records with fulltexts only or in all. Risk still exists, but on the other hand repozitar.cz might be seen as inspiration, too.

Risk Areas: Personnel, Management & Admin Procedures

Vulnerability(ies):

- NUSL is still not fully established in the national grey literature community and the creation of partner network is slow

Consequence(s):

- Duplicate national repository of grey literature - problems with credibility in the partner network and public

Relationship(s):

- From this risk to itself, relationship type is 'explosive'.

Risk Owner(s): Management

Functional Classes: Mandate & Commitment to Digital Object Maintenance
Legal & Regulatory Legitimacy

Date of Identification: 2012-12-07 10:28:21

Risk Probability: Medium

Risk Impact: Medium (Reputation and Intangibles)

Risk Severity: 9

Treatment Strategy: Strengthen the position on NUSL in the public users, among partners and on the ministry level by various means of publicity

Strategy Owner: Management

Target: NUSL is recognised as the primary national digital repository of grey literature

Check Date: 2013-11-30

Risk Mitigation:

Treatment Strategy: Observe development of repozitar.cz with the goal to take inspiration

Strategy Owner: Management

Target: Brief analysis of strengths and weaknesses of repozitar.cz

Check Date: 2013-09-30

Risk Number 18: Partners do not supply fulltexts

NUSL partners often do not supply full texts of the documents, rather metadata only.

Risk Description: 2011 - over 100 000 records are stored in NUSL, only ca 300 of them have attached full-text digital documents, risk relatively high

2012 - NUSL contains ca 1000 full documents. Year 2013 will be the year of fulltexts - risk still high.

Risk Areas: Operations & Service Delivery

Vulnerability(ies):

Consequence(s):

- Problems with document full text accessibility
- Automatic indexing not possible - records incomplete, problematic internalization of the records -

Relationship(s):

- From risk #1145 ("Unknown fulltext documents count") to this risk, relationship type is 'complementary'.
- From risk #1149 ("NUSL transfer to standard NTK services") to this risk, relationship type is 'explosive'.

Risk Owner(s): Management
Content Management
Services

Functional Classes: Efficient & Effective Policies
Acquisition & Ingest
Dissemination

Date of Identification: 2012-12-07 10:31:35

Risk Probability: High

Risk Impact: High (Service Delivery)

Risk Severity: 16

Risk Mitigation: *Treatment Strategy:* Educate the partner network by various means of publicity, presentations, articles, personal visits etc. about the importance of supplying fulltexts to NUSL in order to support dissemination of national grey literature on the national level and abroad.

Strategy Owner: Management

Target: The amount of NUSL records with fulltexts increases to the 25%

Check Date: 2013-12-15

Treatment Strategy: Make year 2013 THE year of fulltexts

Strategy Owner: Services

Target: Education, marketing, measurement

Check Date: 2013-11-30

Risk Number 19: Slow growth of partner network

To establish and activate new partner is very complicated for various reasons: - lack of management support - low amount of grey literature - insufficient skills and capacity

Risk Description: 2011 - 38 partner contracts signed so far, the growth of partner network is complicated by factors mentioned above plus legal regulations - see Constraints

2012 - 91 partners, some of the supplying metadata only without signed contract. To start a new partner takes one year or more. Next year NUSL plans to contact partners more selective. See also Risk Partner Network Voluntary.

Risk Areas: Personnel, Management & Admin Procedures
Operations & Service Delivery

Vulnerability(ies):

- Many organisations are not willing to cooperate - success often relies on individuals

Consequence(s):

- Small partner network - small amount of documents in the NUSL repository

Relationship(s):

- From risk #1146 ("Management and legislative support") to this risk, relationship type is 'complementary'.

- From risk #958 ("Law No. 130/2002 Sb.") to this risk, relationship type is 'explosive'.
- From risk #1145 ("Unknown fulltext documents count") to this risk, relationship type is 'complementary'.
- From risk #1147 ("Partner recruitment sources exhausted") to this risk, relationship type is 'contagious'.
- From risk #1148 ("NUSL reach extension") to this risk, relationship type is 'contagious'.
- From risk #1149 ("NUSL transfer to standard NTK services") to this risk, relationship type is 'explosive'.

Risk Owner(s): Management Services

Functional Classes: Acquisition & Ingest
Dissemination

Date of Identification: 2012-12-07 10:36:43

Risk Probability: High

Risk Impact: High (Service Delivery)

Risk Severity: 16

Treatment Strategy: Continue to propagate NUSL, create success story with one excellent partner, always try to find one enthusiastic supporter on the potential partner side.

Risk Mitigation: *Strategy Owner:* Management
Target: 15 new partners supplying fulltexts to NUSL in the year 2013
Check Date: 2013-11-30

Risk Number 20: Sample partner contract has limited usability

The prepared sample contract has limited usability, because potential partners demand lot of changes Legal Cooperation with Masaryk University Brno on every contract, without this collaboration risk much higher

Risk Description: 2011 - new sample contracts are being continuously created, danger of labor intensive contract handling - risk high

2012 - risk minimized by good cooperation with lawyer - this will continue in the year 2013

Risk Areas: Personnel, Management & Admin Procedures

Vulnerability(ies):

- Legal environment in CZ is complicated
- Prolonged negotiation with potential partners - slow building of partner network

Consequence(s):

Relationship(s): No Relationships Established

Risk Owner(s): Management Services

Functional Classes: Acquisition & Ingest
Dissemination

Date of Identification: 2012-12-07 10:38:26

Risk Probability: Low

Risk Impact: Medium (Service Delivery)

Risk Severity: 6

Risk Mitigation: *Treatment Strategy:* Together with the legal support analyse the main areas of changes in the sample contract and create new sample contract variants.

Strategy Owner: Management
Target: Risk kept minimized by good cooperation with lawyer
Check Date: 2013-11-30

Risk Number 21: Migration to new HW platform

Migration to new HW platform is planned soon

Risk Description: 2011 - successfully migrated
2012 - HW maintenance is out of NUSL team reach, but needs to be monitored - possible outsourcing of HW maintenance in the year 2013

Risk Areas: Hardware, Software or Communications Equipt & Facilities

Vulnerability(ies):

- HW platform change is always a potential risk on the side of service delivery, data integrity etc.

Consequence(s):

- Possible delay in service delivery
- Possible problems in data integrity

Relationship(s): No Relationships Established

Risk Owner(s): Administrator

Functional Classes: Adequate Technical Infrastructure

Date of Identification: 2012-12-07 10:41:32

Risk Probability: Very Low

Risk Impact: Low (Service Delivery)

Risk Severity: 2

Avoidance Strategy: Monitoring of the HW mainenance to be prepared for possible Invenio reinstalation

Risk Mitigation: *Strategy Owner:* Management
Target: Estimated next HW migration date
Check Date: 2013-06-30

Risk Number 22: New CDS Invenio version

New version of CDS Invenio is planned soon 2011- the new version was successfully installed, the migration was smooth

Risk Description: 2012 - successful migration to the version 1.0.1 including local partner installation setup (installed in VSE and VUGTK). Next version is planned for the beginning of the year 2013. See Constraint Invenio-NUSL Container.

Risk Areas: Hardware, Software or Communications Equipt & Facilities

Vulnerability(ies):

- New version of digital repository system is potential risk for data integrity, service delivery and necessary updates in connected systems

Consequence(s):

- Possible data damage
- Possible services delay
- Possible updates in related systems

Relationship(s): No Relationships Established

Risk Owner(s): Administrator

Functional Classes: Preservation of Digital Object Integrity, Authenticity & Usability
 Dissemination
Date of Identification: 2012-12-07 14:11:19
Risk Probability: Medium
Risk Impact: Low (Service Delivery)
Risk Severity: 6
Risk Mitigation: *Avoidance Strategy:* Check for the next possible / necessary migration to the new CDS Invenio version 1.1
Strategy Owner: Management
Target: Date for the new necessary SW migration
Check Date: 2013-03-30

Risk Number 23: Legal Risk - Authors Act

Risk Description: Because of the complicated Authors Act regulations in CZ there is potential Risk of the storage of documents, where the authors rights do not belong to he provider of the document, for example in case of exclusive licences, co-authorship et. See Constraints - legal expertises

2012 - document describing the legal terms and procedure for incorporating grey literature documents into NUSL was created - see Constraint NUSL Legal Terms

Risk Areas: Personnel, Management & Admin Procedures

Vulnerability(ies):

- The authorship regulation is very complicated

Consequence(s):

- Possible legal proceedings from the author side

Relationship(s): No Relationships Established

Risk Owner(s): Management
Legal Support

Functional Classes: Legal & Regulatory Legitimacy

Date of Identification: 2012-12-07 11:26:14

Risk Probability: Low

Risk Impact: Medium (Reputation and Intangibles)

Risk Severity: 6

Risk Mitigation: *Avoidance Strategy:* Educate partners in the area of possible Authors Act migration by preparing presentation and document describing the potential risk areas
Strategy Owner: Management
Target: See risk desc. - keep this document up to date
Check Date: 2013-06-30

Risk Number 24: Termination of legal support

Risk Description: During 2010 NUŠL used legal services of JUDr. Radim Polcak and Mgr. Jaromir Savelka from Faculty of Law MU Brno mainly for partner contracts. There is possible risk of termination of this cooperation, because the cooperation is based on personal interest of the two lawyers. 2011 - the collaboration secured for the year 2012, but the risk exist for years coming after 2012

2012 - the cooperation continued and is secured for the year 2013.

Risk Areas: Personnel, Management & Admin Procedures

Vulnerability(ies): • The cooperation is based on personal interest of the two lawyers.

Consequence(s): • Large complications with partner contracts

Relationship(s): No Relationships Established

Risk Owner(s): Legal Support

Functional Classes: Legal & Regulatory Legitimacy

Date of Identification: 2012-12-07 11:27:47

Risk Probability: Low

Risk Impact: High (Organisational Viability)

Risk Severity: 8

Treatment Strategy: Try to find potential new source of legal support - not high priority so far

Strategy Owner: Management

Target: Potential new source of legal support identified

Check Date: 2012-09-30

Risk Mitigation: *Avoidance Strategy:* Improve the sample contracts in the way described in the related risk, make all related legal documents, expertise etc. available to the NUSL team and partners

Strategy Owner: Management

Target: See Constraint NUSL Legal Terms)

Check Date: 2013-09-30

Risk Number 25: Law No. 130/2002 Sb.

Risk Description: Law No. 130/2002 Sb. has the consequence, that it is not possible to have partner contract from the bodies issuing grants and have the results of the grant projects from them, but that it is necessary to have contracts with the grant recipients, because they are owners of the project results.

2012 - grant agencies refused to cooperate despite the NUSL team effort - see for example http://nusl.techlib.cz/index.php/5_rocnik_seminare

Risk Areas:

Vulnerability(ies): • This leads to very labor intensive partner contract management, which is not covered by NUSL stass

Consequence(s): • Labor intensive partner contracts management

Relationship(s): • From this risk to risk #854 ("Slow growth of partner network"), relationship type is 'explosive'.

Risk Owner(s): Management
Legal Support
Services

Functional Classes: Legal & Regulatory Legitimacy
Acquisition & Ingest
Dissemination

Date of Identification: 2012-12-07 11:30:38

Risk Probability: Very High

Risk Impact: High (Service Delivery)

Risk Severity: 20

Treatment Strategy: Try to find more support from NTK top management to overcome this risk
Strategy Owner: Management
Target: Higher level of NTK top management support
Check Date: 2013-03-30

Risk Mitigation:

Treatment Strategy: Reformulate the benefits of using NUSL for grant agencies
Strategy Owner: Management
Target:
Check Date: 2013-06-30

Risk Number 26: Document Typology Revisited

Risk Description: NUSL document typology is connected to the document collections, new partner organisations have new document types, which are not covered by current typology, for 2012 is planned the revision of the typology.

2012 - typology was revised, see Constraint Document Type

Risk Areas: Personnel, Management & Admin Procedures

Vulnerability(ies):

- Nor easy to balance the complexity and usability of the typology

Consequence(s):

- Problematic new documents harvesting and storage, typological description not sufficient
- Too complicated typology, which cannot be handled within the NUSL system

Relationship(s):

- From this risk to risk #666 ("Long Term Preservation Strategy not described"), relationship type is 'explosive'.

Risk Owner(s): Content Management

Functional Classes:

Acquisition & Ingest
Preservation of Digital Object Integrity, Authenticity & Usability
Dissemination

Date of Identification:

2012-12-07 11:32:21

Risk Probability:

Very Low

Risk Impact:

Medium (Service Delivery)

Risk Severity:

3

Risk Mitigation:

Avoidance Strategy: Good preparation for the revision of the document typology including the study of similar typologies with the aim to balance the descriptiveness and complexity
Strategy Owner: Management
Target: Revised NUSL document typology well balanced - see Constraint Document Type - keep this document up to date
Check Date: 2013-06-30

Risk Number 27: Metadata format NUSL

Risk Description: In the year 2012 NUSL plans to review the usage of the NUSL metadata format with the aim to terminate it's usage and to use MARC21 as official NUSL metadata format

2012 - postponed

Risk Areas: Personnel, Management & Admin Procedures

Vulnerability(ies): • All major changes are potential risk

Consequence(s): • Possible changes and/or disruptions in the collection organisation, searching etc.

Relationship(s): No Relationships Established

Risk Owner(s): Management
Metadata management

Functional Classes: Metadata Management & Audit Trails
Dissemination

Date of Identification: 2012-12-07 11:33:00

Risk Probability: Low

Risk Impact: Low (Service Delivery)

Risk Severity: 4

Risk Mitigation: *Avoidance Strategy:* Good preparation for the change of the metadata format including the study of experience study with similar changes in similar repositories
Strategy Owner: Management
Target: Re-evaluate the need for this action
Check Date: 2013-06-30

Risk Number 28: Unknown fulltext documents count

Risk Description: There is no direct method, how to determine the exact count of fulltext documents, accessible through NUSL - it is known only the count of documents, directly stored in NUSL.

Risk Areas: Operations & Service Delivery

Vulnerability(ies): • NUSL has wide range of methods to collect and access information, the other side is complicated evaluation of the content

Consequence(s): • Some degree of uncertainty about the NUSL content - lower credibility

Relationship(s): • From this risk to risk #854 ("Slow growth of partner network"), relationship type is 'complementary'.
• From this risk to risk #850 ("Partners do not supply fulltexts"), relationship type is 'complementary'.

Risk Owner(s): Administrator
Content Management

Functional Classes: Preservation of Digital Object Integrity, Authenticity & Usability
Dissemination

Date of Identification: 2012-12-10 10:04:41

Risk Probability: Medium

Risk Impact: Low (Reputation and Intangibles)

Risk Severity: 6

Risk Mitigation: *Treatment Strategy:* To define methodology and software tools for determination of the count of fulltext documents accessible via NUSL
Strategy Owner: Management
Target: To know as exactly as possible the count of fulltext documents accessible via NUSL
Check Date: 2013-03-31

Risk Number 29: Management and legislative support

| | |
|--------------------------------|---|
| Risk Description: | Lack of direct external lobbyist's NTK top management and legislative support for extending partner network in public sector (ministries, grant agencies etc.) |
| Risk Areas: | Operations & Service Delivery |
| Vulnerability(ies): | <ul style="list-style-type: none">NUSL project was evaluated as excellent, this risk lowers the value of this appraisal |
| Consequence(s): | <ul style="list-style-type: none">Slow and complicated growth of partner network, low credibility of NUSL |
| Relationship(s): | <ul style="list-style-type: none">From this risk to risk #854 ("Slow growth of partner network"), relationship type is 'complementary'.From this risk to risk #656 ("Partner Network Voluntary"), relationship type is 'complementary'. |
| Risk Owner(s): | Management |
| Functional Classes: | Legal & Regulatory Legitimacy Acquisition & Ingest Dissemination |
| Date of Identification: | 2012-12-10 12:33:03 |
| Risk Probability: | Medium |
| Risk Impact: | Medium (Service Delivery) |
| Risk Severity: | 9 |
| Risk Mitigation: | <i>Treatment Strategy:</i> To define in cooperation with NTK top management functional approach to secure healthy cooperation with government /public sector (ministries, grant agencies) <i>Strategy Owner:</i> Management <i>Target:</i> To streamline - make easier cooperation with government /public sector (ministries, grant agencies) <i>Check Date:</i> 2013-03-31 |

Risk Number 30: Partner recruitment sources exhausted

| | |
|--------------------------------|--|
| Risk Description: | Partner recruitment sources exhausted - all relevant potential partners contacted |
| Risk Areas: | Operations & Service Delivery |
| Vulnerability(ies): | <ul style="list-style-type: none">Problematic and labor intensive recruitment of new partners - content suppliers. |
| Consequence(s): | <ul style="list-style-type: none">Slow growth of partner network - slow growth of NUSL content |
| Relationship(s): | <ul style="list-style-type: none">From this risk to risk #854 ("Slow growth of partner network"), relationship type is 'contagious'. |
| Risk Owner(s): | Management Services |
| Functional Classes: | Acquisition & Ingest |
| Date of Identification: | 2012-12-08 09:24:50 |

Risk Probability: High
Risk Impact: High (Service Delivery)
Risk Severity: 16
Treatment Strategy: To define new strategy and to find new sources and methods for partner recruitment
Strategy Owner: Management
Risk Mitigation: *Target:* To preserve sufficient and sustainable partner network growth
Check Date: 2013-03-31

Risk Number 31: NUSL reach extension

Risk Description: The planned NUSL extension to other areas outside the original scope of education, research and science to other areas (culture) might endanger the current partner and user network

Risk Areas: Personnel, Management & Admin Procedures

Vulnerability(ies):

- When not extended, NUSL might fall behind, when extended, NUSL might lose some of current partners and users

Consequence(s):

- Might lead to either slow growth of partner network or to loss of current partners

Relationship(s):

- From this risk to risk #854 ("Slow growth of partner network"), relationship type is 'contagious'.

Risk Owner(s): Management
Functional Classes: Acquisition & Ingest
 Dissemination
Date of Identification: 2012-12-08 09:32:28
Risk Probability: Low
Risk Impact: Medium (Service Delivery)
Risk Severity: 6

Avoidance Strategy: To define healthy NUSL reach extension strategy
Strategy Owner: Management
Risk Mitigation: *Target:* NUSL growth without losing current user a partner base
Check Date: 2013-06-30

Risk Number 32: NUSL transfer to standard NTK services

Risk Description: After successful pilot project end is there a possibility to transfer NUSL to standard NTK services

Risk Areas: Personnel, Management & Admin Procedures
 Operations & Service Delivery

Vulnerability(ies):

- NUSL transfer to standard services might stop NUSL growth and development

Consequence(s):

- NUSL will fall behind - no further development, no growth of partner network, NUSL team might disappear.

Relationship(s):

- From this risk to risk #652 ("Loss of Staff Members"), relationship type is 'explosive'.

- From this risk to risk #661 ("Weak Mandate"), relationship type is 'explosive'.
- From this risk to risk #850 ("Partners do not supply fulltexts"), relationship type is 'explosive'.
- From this risk to risk #854 ("Slow growth of partner network"), relationship type is 'explosive'.

Risk Owner(s): Management

Functional Classes: Efficient & Effective Policies

Date of Identification: 2012-12-08 10:01:57

Risk Probability: Medium

Risk Impact: High (Organisational Viability)

Risk Severity: 12

Risk Mitigation: *Avoidance Strategy:* To define further project development, possibly to find specific grant for this,
Strategy Owner: Management
Target: Keep NUSL as a separate project team outside the standard NTK services to preserve further development
Check Date: 2013-06-30

Přílohy:

1. NUSL_risk_register_2012.pdf – výstupní sestava rizik, standardní formát
2. NUSL_risk_register_2012_tab.pdf – výstupní sestava rizik, formát tabulky
3. NUSL_risk_register_2012_new.pdf - výstupní sestava nově identifikovaných rizik

Ostatní důležité a relevantní přílohy jsou uvedeny v databázi DRAMBORA

i v její kopii zahrnuté do této zprávy

(NTK_NUSL_DRAMBORA_ASSESSMENT_2012.doc)

jako odkazy – URL, případně jako jména souborů.

Použitá literatura:

DRAMBORA Interactive User Guide DCC & DPE 2009

Plán důvěryhodného digitálního repozitáře (PLATTER), 2009

Materiály z DRAMBORA Auditors Training: London February 2009

Digital Curation Centre and DigitalPreservationEurope, (February 2007),
"DCC and DPE Digital Repository Audit Method Based on Risk Assessment,
v1.0., retrieved 28.02.2007, from <http://www.repositoryaudit.eu/download>

DigitalPreservationEurope, (April 2008), "DPE Repository Planning Checklist and
Guidance DPED3.2", Retrieved from:
http://www.digitalpreservationeurope.eu/publications/reports/Repository_Planning_Checklist_and_Guidance.pdf

Trustworthy Repositories Audit & Certification: Criteria and Checklist, 2007 OCLC
and CRL

erpaGuidance – Ingest Strategies, 2004

Proč jsou české digitální repozitáře „nespolehlivé“? Jan Hutař, NK ČR

Digital Preservation Europe newsletter, November 2006 Issue 1

Digital Preservation Europe newsletter, September 2007 Issue 2

RODA - A service-oriented repository to preserve authentic digital objects
Miguel Ferreira & José Carlos Ramalho, University Of Minho
Rui Castro, Luís Faria, Francisco Barbedo, Cecília Henriques & Luís Corujo,
National Archives

An Approach to Audit and Certification, HATII, University of Glasgow, July 2007
